



2022-2023 Council Action/Decision Radar

GNSO Council Meeting Date: 20 July 2023

| Program | Project Code | Range Marker Action / Decision | Level of Effort ¹ WBS ² |
|-----------------------------|----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------|
| 0 Month to 1 Month | | | |
| SubPro | SubPro | <u>Closed Generics Facilitated Dialogue</u> <ul style="list-style-type: none"> Council to deliberate scope of subsequent policy work based on the framework developed by the facilitate dialogue group to inform preparation of the timeline for this work | Moderate 3.4.1 |
| SubPro | SubPro | <u>EPDP on Closed Generics</u> <ul style="list-style-type: none"> Council to develop an EPDP Charter and initiate the policy work | High 3.4.2 |
| 1 Month to 3 Months | | | |
| Reviews | Holistic_Pilot | <u>ICANN Lifecycle of Reviews Project</u> <ul style="list-style-type: none"> Council to consider the Lifecycle of Reviews Thought paper (streamline and improvements) | High 10.8 |
| Operations | ICANN_Meeting | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN78 | Low 13.8.10.10.1 |
| Operations | CCOICI | <u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider Assignments #6 - Amendments to SOIs | Low 13.8.6.2 |
| RDDS | EPDP_P1 | <u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> Informational: Legal Notice for Registration Data Policy | Moderate 1.4.1 |
| Operations | CSC | <u>Customer Standing Committee</u> <ul style="list-style-type: none"> GNSO Council to approve CSC Slate for 2024 | Low 13.2.5.1 |
| Operations | GNSO_C | <u>GNSO Council Strategic Planning Session</u> <ul style="list-style-type: none"> Planning for 2023-2024 SPS | Low 13.8.8.4 |
| Reviews | ATRT3 | <u>Accountability and Transparency Review Team #3</u> <ul style="list-style-type: none"> Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations Build Continuous Improvement Program, per ATRT3 Recommendation 3.6 | Moderate 10.4.2 10.7.1 |
| Reviews | Holistic_Pilot | <u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> Council to consider the updated Terms of Reference with respect to the Holistic Review Pilot | High 10.9.1 |
| 3 Months to 6 Months | | | |
| Operations | CCOICI | <u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider efficacy of this standing committee and determine next steps | Low 13.8.6.4 |
| Operations | ICANN_Meeting | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN78 (Hamburg) & Council to produce response to GAC Advice ICANN78 | Low 13.8.10.10.2 13.8.10.10.3 |
| SubPro | SubPro_GGP | <u>GGP: New gTLD Subsequent Procedures - Applicant Support</u> <ul style="list-style-type: none"> Council to receive the Applicant Support Final Report for consideration | Low-Moderate 3.3.1 |
| IDNs | EPDP_IDN | <u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to receive the Phase 1 Final Report from the EPDP_IDNs | Moderate 4.2.2 |
| Operations | GNSO_C | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to select GNSO Representative to Empowered Community | Low 13.1.5.2 |
| Operations | SSC | <u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to refresh SSC roster and confirm Chair | Low 13.8.7.4.1 |
| Operations | GNSO_C | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to confirm NomCom Job Description | Low 13.3.6 |
| 6 Months to 9 Months | | | |
| Expiration | EDDP_PSR | <u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> Council to consider whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [deferred 6 months (Apr 2023) post reception of types of educational material] | Low 5.1.2 |
| Reviews | Holistic_Pilot | <u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> Council to monitor for initiation of ICANN Holistic Review Pilot and select representatives | High 10.9.2 |

1. Level of Effort is a rough estimate of the amount of resource and/or time likely required based on the decision



2. WBS = Work Breakdown Structure - a reference number to the row of the task on the PMT

3. = Unplanned item with likelihood of moderate resource requirement

| Out-of-Range | | | |
|----------------|---------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|
| Reviews | SSR2 | <u>Security Stability and Resiliency Review #2</u> <ul style="list-style-type: none"> Council to monitor for next steps to implement SSR2 recommendation where applicable. | <u>Moderate</u> 10.7.3 |
| Accountability | MSM_EVO | <u>Evolution of the Multi-Stakeholder Model</u> <ul style="list-style-type: none"> Council to monitor for assignments related to the Evolution of Multistakeholder model (on Action Items) | <u>Moderate</u> 9.4.1 |

| Program Owners: | Primary / Secondary |
|-----------------------|---------------------|
| RDDS | Marika / Caitlin |
| RPM | Julie / Ariel |
| gTLD | Steve / Julie |
| DNS Abuse | Steve / Marika |
| Expiration | Caitlin / Ariel |
| Transfers | Emily / Caitlin |
| IGO | Steve / Mary |
| Accountability | Ariel / Mary |
| Reviews | Steve / Mary |
| Operations | Terri / Ariel |

2022-2023 Council Action/Decision Radar (**COMPLETED**)

| Program | Project Code | Actions / Decisions Taken | Level of Effort WBS |
|-----------------------|-----------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------|
| RDDS (Jul 2023) | RDA_ST | <u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> GNSO Council to deliberate the 6-month timeline and feedback from ICANN org on accuracy next steps in the context of the Scoping Team's Recommendations #1 & #2 | <u>Moderate</u> 1.8.1 |
| SubPro (Jul 2023) | SubPro_GGP | <u>GGP: New gTLD Subsequent Procedures - Applicant Support</u> <ul style="list-style-type: none"> Informational: Council to receive the Applicant Support Initial Report as part of release for public comment | <u>Low-Moderate</u> 3.3.1 |
| Operations (Jul 2023) | CSC | <u>Customer Standing Committee</u> <ul style="list-style-type: none"> Council to confirm current CSC non-CP candidate and new alternate. | <u>Low</u> 13.8.7.3.2.3 |
| Operations (Jul 2023) | ICANN_Meeting | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN77 (in Washington D.C) & Council to produce response to GAC Advice ICANN77 | <u>Low</u> 13.8.10.9.2 13.8.10.9.3 |
| SubPro (May 2023) | SubPro  | <u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> GNSO Council to develop a set of proposed timelines to complete SubPro related work as identified in the ICANN Board's resolution (addressing "pending" recommendations; IDNs EPDP charter questions that impact the AGB; next steps for closed generics). | <u>Low-Moderate</u> 3.2.2.2 |
| DNS_Abuse (May 2023) | DNS_Abuse  | <u>DNS Abuse - Small Team</u> <ul style="list-style-type: none"> Council to consider reconvene the small team to review input received from community groups | <u>Low - Moderate</u> 11.7.4.3.4 |
| RPM (Apr 2023) | RPM_P2 | <u>Review of Rights Protection Mechanism - UDRP</u> <ul style="list-style-type: none"> Council to consider the results of the PSR and form a charter drafting team for RPM Phase 2 UDRP PDP [Resolved to of 18 months starting Apr 2023] | <u>High</u> 2.2.1 |
| Expiration (Apr 2023) | EDDP_PSR | <u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> Council to consider whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [deferred 6 month post reception of types of educational material] | <u>Low</u> 5.1.2 |
| Operations (Apr 2023) | ICANN_Meeting | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN77 | <u>Low</u> 13.8.10.9.1 |
| IDNs (Apr 2023) | EPDP_IDN | <u>EPDP on IDNs</u> <ul style="list-style-type: none"> Informational: Council to receive the Phase 1 Initial Report from the EPDP_IDNs as part of release for public comment | <u>Moderate</u> 4.2.2 |
| Reviews (Apr 2023) | CSC_ER_2021 | <u>CSC Effectiveness Review - 2021</u> <ul style="list-style-type: none"> Council to consider effectiveness review results [Accepted report] | <u>Low</u> 10.9.2 |
| Operations (Apr 2023) | ICANN_Meeting | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN76 (in Cancun) & Council to produce response to GAC Advice ICANN76 | <u>Low</u> 13.8.10.8.2 13.8.10.8.3 |
| SubPro (Mar 2023) | SubPro | <u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> GNSO Council to determine preferred path forward to consider the outputs anticipated to be put into a pending status by the Board. | <u>Moderate</u> 3.2.2.2 |
| SubPro (Mar 2023) | SubPro | <u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> Council to consider the Operational Design Assessment report delivered to the ICANN Board [added to range marker January 2023] | <u>Moderate</u> 3.2.2.1 |
| Operations (Mar 2023) | CCOICI | <u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider Assignments #4 - Working Group Assessment | <u>Low</u> 13.8.6.1 |
| RDDS (Mar 2023) | EPDP_P2 | <u>Whois Disclosure System:</u> <ul style="list-style-type: none"> Council consideration of the Board resolution directing the implementation of the Whois Disclosure System. | = 1.1.4.2 |
| Transfers (Feb 2023) | TPR_P1 | <u>Transfer Policy Review - Phase 1</u> <ul style="list-style-type: none"> Council to consider a project change request based on a status update and deliberations | <u>Moderate</u> 6.1.7.1 |
| Operations (Feb 2023) | SCBO | <u>GNSO Committee on Budget and Operations</u> <ul style="list-style-type: none"> Council to adopt revised charter of the GNSO's BOT to transition the committee to the full GNSO. | <u>Low</u> 12.3.4 |
| Operations (Feb 2023) | SSC | <u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to adopt nomination of member to the Fellowship Selection Committee | <u>Low</u> 13.8.7.3.2.2 |
| Operations (Jan 2023) | SSC | <u>Standing Selection Committee</u> | <u>Low</u> 13.9.6.3.2.2 |

| | | | |
|---------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------|
| | | <ul style="list-style-type: none"> • Council to confirm GNSO Mentor to the Fellowship program | |
| Operations (Dec 2022) | SCBO | <u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> • Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle • SCBO to be transitioned to full GNSO. | <u>Low</u> 11.9.5.3.1 |
| Operations (Dec 2022) | ICANN_Meeting | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> • Start Planning for ICANN76 | <u>Low</u> 11.9.9.8.1 |
| Operations (Dec 2022) | SPS_2023 | <u>Council Strategic Planning Session for 2022-2023</u> <ul style="list-style-type: none"> • GNSO Council Strategic Planning Session (in LA) | <u>Low</u> 11.9.7.3 |
| Accountability (Dec 2022) | WS2 | <u>ICANN Accountability - Workstream 2</u> <ul style="list-style-type: none"> • Council to consider small team report on Council's implementation of WS2 recommendations | <u>Moderate</u> 9.2.1 11.1.3 |
| SubPro (Dec 2022) | GGP_SubPro | <u>GGP: SubPro Applicant Support</u> <ul style="list-style-type: none"> • Council to consider the GGP workplan | <u>Low</u> 3.3 |
| Operations (Dec 2022) | SSC | <u>Standing Selection Committee</u> <ul style="list-style-type: none"> • Council to refresh SSC roster and confirm Chair | <u>Low</u> 11.9.6.3.1 |
| Operations (Nov 2022) | GNSO_C | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> • Council to confirm NomCom Job Description | <u>Low</u> 11.4.1.27.1 |
| DNS_Abuse (Nov 2022) | DNS_Abuse | <u>DNS Abuse - Small Team Report</u> <ul style="list-style-type: none"> • Council to determine next steps on DNS Abuse Small Team Report | <u>Moderate-High</u> 11.7.4.3.4 |
| RDDS (Nov 2022) | RDA_ST | <u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> • Council discussion on Assignments 1 & 2, next steps | <u>Moderate</u> 1.8.1 |
| RDDS (Nov 2022) | EPDP_P2 | <u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2 (SSAD)</u> <ul style="list-style-type: none"> • Small team formed to review the ODA and respond to the ICANN Board on Whois Disclosure System | <u>Moderate</u> 1.1.4.2 10.7.4.3.5 |
| IDNs (Nov 2022) | EPDP_IDN | <u>EPDP on IDNs</u> <ul style="list-style-type: none"> • Council to consider a project change request based on a status update and deliberations | <u>Moderate</u> 4.2.2 |
| Operations (Oct 2022) | ICANN_Meeting | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> • ICANN75 & Council to produce response to GAC Advice ICANN75 | <u>Low</u> 11.4.9.7.2 11.4.9.7.3 |
| Operations (Oct 2022) | GNSO_C | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> • Council to select GNSO Representative to Empowered Community | <u>Low</u> 11.2.3 |
| Operations (Oct 2022) | GNSO_C | <u>GNSO Council Strategic Planning Session</u> <ul style="list-style-type: none"> • Planning for 2022-2023 SPS | <u>Low</u> 11.4.7.3.2 |