




2022-2023 Council Action/Decision Radar

GNSO Council Meeting Date: 21 September 2023

Program	Project Code	Range Marker Action / Decision	Level of Effort ¹ WBS ²
0 Month to 1 Month			
gTLD	SubPro_CG_FD	<u>Closed Generics Facilitated Dialogue</u> <ul style="list-style-type: none"> Council to deliberate scope of subsequent policy work, if any, based on the framework developed by the facilitated dialogue group to inform preparation of the timeline for this work 	High 3.4.1
gTLD	SubPro_CG	<u>EPDP on Closed Generics</u> <ul style="list-style-type: none"> Council to develop an EPDP Charter and initiate possible policy work 	High 3.4.2
Operations	CCOICI	<u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider Assignments #6 - Amendments to SOIs 	Low 13.8.6.2
RDDS	EPDP_P1	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> Informational: Legal Notice for Registration Data Policy 	Low 1.4.1
Reviews	Holistic_Pilot	<u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> Council to consider the updated Terms of Reference with respect to the Holistic Review Pilot 	High 10.9.1
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN78 (Hamburg) & Council to produce response to GAC Advice ICANN78 	Moderate 12.10.2 12.10.3
1 Month to 3 Months			
RDDS	EPDP_P2	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2</u> <ul style="list-style-type: none"> Informational: RDRS System launch (Nov 2023) 	Low 1.1.6
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to receive the Phase 1 Final Report from the EPDP_IDNs 	High 4.2.2
Reviews	Holistic_Pilot	<u>ICANN Lifecycle of Reviews Project</u> <ul style="list-style-type: none"> Council to consider the Lifecycle of Reviews Thought paper (streamline and improvements) 	High 10.8
Reviews	ATRT3	<u>Accountability and Transparency Review Team #3</u> <ul style="list-style-type: none"> Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations Build Continuous Improvement Program, per ATRT3 Recommendation 3.6 	Moderate 10.4.2 10.7.1
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Reset ADR for 2023-2024 GNSO Council Year 	Low -
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to select GNSO a new GNSO Council Chair 	Low 13.8.9.1
Operations	CCOICI	<u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider efficacy of this standing committee and determine next steps 	Low 13.8.6.4
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to select GNSO Representative to Empowered Community 	Low 13.1.5.2
Operations	GNSO_C	<u>GNSO Liaison to GAC</u> <ul style="list-style-type: none"> GNSO Council to consider the annual report from the GNSO's Liaison to the GAC 	Low 14.8.7.4.2.4
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to refresh SSC roster and confirm Chair 	Low 13.8.7.4.1
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to confirm NomCom Job Description 	Low 13.3.6
gTLD	SubPro_GGP	<u>GGP: New gTLD Subsequent Procedures - Applicant Support</u> <ul style="list-style-type: none"> Council to receive the Applicant Support Final Report for consideration 	Moderate 3.3.1
Expiration	EDDP_PSR	<u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> Council to consider whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [deferred 6 months (Apr 2023) post reception of types of educational material] 	Low 5.1.2
ICANN_Planning	IP_FY25	<u>FY25 ICANN Budget & Operating Plans</u> <ul style="list-style-type: none"> Council to review draft materials in preparation of ICANN's Fiscal Year 2025 	Low 13.4.3



ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> ● Planning for ICANN79 (Puerto Rico)	<u>Moderate</u> 12.11.1
3 Months to 6 Months			
gTLD	GNSO_SPIRT	<u>GNSO Standing Predictability Implementation Review Team (SPIRT)</u> ● Council to receive the draft charter for the SPIRT as part of SubPro implementation for consideration	<u>Moderate</u> 3.2.5.1
Reviews	Holistic_Pilot	<u>ICANN Holistic Review Pilot</u> ● Council to monitor for initiation of ICANN Holistic Review Pilot and select representatives	<u>High</u> 10.9.2
RDDS	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> ● GNSO Council to deliberate the close of the 2nd 6-month extension (last adopted 20 July 2023) and feedback from ICANN org on accuracy next steps in the context of the Scoping Team's Recommendations #1 & #2	<u>Moderate</u> 1.8.1
ICANN_Planning	IP_5FYSP	<u>FY26-FY30 Five Year Strategic Planning</u> ● The GNSO & GNSO Council to participate in and eventually review draft materials in preparation of ICANN's Five Year Strategic Planning exercise	<u>Low</u> 13.4.5
Operations	SSC	<u>Standing Selection Committee</u> ● Council to adopt nomination of member to the Fellowship Selection Committee	<u>Low</u> 14.8.7.4.2.2
Operations	SSC	<u>Standing Selection Committee</u> ● Council to confirm GNSO Mentor to the Fellowship program	<u>Low</u> 14.8.7.4.2.2
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> ● ICANN79 (Puerto Rico) & Council to produce response to GAC Advice ICANN79	<u>Moderate</u> 12.11.2 12.11.3
6 Months to 9 Months			
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> ● Planning for ICANN80 (Kigali)	<u>Low</u> 12.12.1
Expiration	EDDP_PSR	<u>Expiration Policy (ERRP/EDDP)</u> ● Council to consider whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [deferred 6 months (Apr 2023) post reception of types of educational material]	<u>Low</u> 5.1.2
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> ● ICANN80 (Kigali) & Council to produce response to GAC Advice ICANN80	<u>Moderate</u> 12.12.2 12.12.3
Operations	SSC	<u>Standing Selection Committee</u> ● SSC to Launch EOI & Council to confirm GNSO Liaison to the GAC	<u>Low</u> 14.8.7.4.2.4

1. Level of Effort is a rough estimate of the amount of resource and/or time likely required based on the decision
2. WBS = Work Breakdown Structure - a reference number to the row of the task on the PMT
3.  = Unplanned item with likelihood of moderate resource requirement

Out-of-Range			
RDDS	WPIAG	<u>WHOIS Procedure Implementation Advisory Group</u> ● Council to react to Org action to revise Whois Procedure for Handling Whois Conflicts with Privacy; small team recommendations . If not acceptable, confirm the WPIAG charter (Update provided in Sept. 2021).	<u>Moderate</u> 1.5.2
Reviews	SSR2	<u>Security Stability and Resiliency Review #2</u> ● Council to monitor for next steps to implement SSR2 recommendation where applicable.	<u>Moderate</u> 10.7.3
Accountability	MSM_EVO	<u>Evolution of the Multi-Stakeholder Model</u> ● Council to monitor for assignments related to the Evolution of Multistakeholder model (on Action Items)	<u>Moderate</u> 9.4.1

Program Owners:	Primary / Secondary
RDDS	Marika / Caitlin
RPM	Julie / Ariel
gTLD	Steve / Julie
DNS Abuse	Steve / Marika
Expiration	Caitlin / Ariel
Transfers	Caitlin / Julie
IGO	Steve / Mary
Accountability	Ariel / Mary
Reviews	Steve / Mary
Operations	Terri / Ariel

2022-2023 Council Action/Decision Radar (**COMPLETED**)

Program	Project Code	Actions / Decisions Taken	Level of Effort WBS
RDDS (Sep 2023)	EPDP_P2	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> Council adoption of RDRS Standing Committee charter 	<u>Low</u> 1.1.6
Operations (Sep 2023)	GNSO_C	<u>GNSO Council Strategic Planning Session</u> <ul style="list-style-type: none"> Informational: Planning for 2023-2024 SPS (Nov. 2023, DC) 	<u>Low</u> 13.8.8.4
Operations (Aug 2023)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN78 	<u>Low</u> 13.8.10.10.1
Operations (Aug 2023)	CSC	<u>Customer Standing Committee</u> <ul style="list-style-type: none"> GNSO Council to approve CSC Slate for 2024 	<u>Low</u> 13.2.5.1
RDDS (Jul 2023)	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> GNSO Council to deliberate the 6-month timeline and feedback from ICANN org on accuracy next steps in the context of the Scoping Team's Recommendations #1 & #2 	<u>Moderate</u> 1.8.1
SubPro (Jul 2023)	SubPro_GGP	<u>GGP: New gTLD Subsequent Procedures - Applicant Support</u> <ul style="list-style-type: none"> Informational: Council to receive the Applicant Support Initial Report as part of release for public comment 	<u>Low-Moderate</u> 3.3.1
Operations (Jul 2023)	CSC	<u>Customer Standing Committee</u> <ul style="list-style-type: none"> Council to confirm current CSC non-CP candidate and new alternate. 	<u>Low</u> 13.8.7.3.2.3
Operations (Jul 2023)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN77 (in Washington D.C) & Council to produce response to GAC Advice ICANN77 	<u>Low</u> 13.8.10.9.2 13.8.10.9.3
SubPro (May 2023)	SubPro 	<u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> GNSO Council to develop a set of proposed timelines to complete SubPro related work as identified in the ICANN Board's resolution (addressing "pending" recommendations; IDNs EPDP charter questions that impact the AGB; next steps for closed generics). 	<u>Low-Moderate</u> 3.2.2.2
DNS_Abuse (May 2023)	DNS_Abuse 	<u>DNS Abuse - Small Team</u> <ul style="list-style-type: none"> Council to consider reconvene the small team to review input received from community groups 	<u>Low - Moderate</u> 11.7.4.3.4
RPM (Apr 2023)	RPM_P2	<u>Review of Rights Protection Mechanism - UDRP</u> <ul style="list-style-type: none"> Council to consider the results of the PSR and form a charter drafting team for RPM Phase 2 UDRP PDP [Resolved to of 18 months starting Apr 2023] 	<u>High</u> 2.2.1
Expiration (Apr 2023)	EDDP_PSR	<u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> Council to consider whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [deferred 6 month post reception of types of educational material] 	<u>Low</u> 5.1.2
Operations (Apr 2023)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN77 	<u>Low</u> 13.8.10.9.1
IDNs (Apr 2023)	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Informational: Council to receive the Phase 1 Initial Report from the EPDP_IDNs as part of release for public comment 	<u>Moderate</u> 4.2.2
Reviews (Apr 2023)	CSC_ER_2021	<u>CSC Effectiveness Review - 2021</u> <ul style="list-style-type: none"> Council to consider effectiveness review results [Accepted report] 	<u>Low</u> 10.9.2
Operations (Apr 2023)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN76 (in Cancun) & Council to produce response to GAC Advice ICANN76 	<u>Low</u> 13.8.10.8.2 13.8.10.8.3
SubPro (Mar 2023)	SubPro	<u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> GNSO Council to determine preferred path forward to consider the outputs anticipated to be put into a pending status by the Board. 	<u>Moderate</u> 3.2.2.2
SubPro (Mar 2023)	SubPro	<u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> Council to consider the Operational Design Assessment report delivered to the ICANN Board [added to range marker January 2023] 	<u>Moderate</u> 3.2.2.1
Operations (Mar 2023)	CCOICI	<u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider Assignments #4 - Working Group Assessment 	<u>Low</u> 13.8.6.1
RDDS (Mar 2023)	EPDP_P2	<u>Whois Disclosure System:</u>	= 1.1.4.2

		<ul style="list-style-type: none"> Council consideration of the Board resolution directing the implementation of the Whois Disclosure System. 	
Transfers (Feb 2023)	TPR_P1	<u>Transfer Policy Review - Phase 1</u> <ul style="list-style-type: none"> Council to consider a project change request based on a status update and deliberations 	Moderate 6.1.7.1
Operations (Feb 2023)	SCBO	<u>GNSO Committee on Budget and Operations</u> <ul style="list-style-type: none"> Council to adopt revised charter of the GNSO's BOT to transition the committee to the full GNSO. 	Low 12.3.4
Operations (Feb 2023)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to adopt nomination of member to the Fellowship Selection Committee 	Low 13.8.7.3.2.2
Operations (Jan 2023)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to confirm GNSO Mentor to the Fellowship program 	Low 13.9.6.3.2.2
Operations (Dec 2022)	SCBO	<u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle SCBO to be transitioned to full GNSO. 	Low 11.9.5.3.1
Operations (Dec 2022)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Start Planning for ICANN76 	Low 11.9.9.8.1
Operations (Dec 2022)	SPS_2023	<u>Council Strategic Planning Session for 2022-2023</u> <ul style="list-style-type: none"> GNSO Council Strategic Planning Session (in LA) 	Low 11.9.7.3
Accountability (Dec 2022)	WS2	<u>ICANN Accountability - Workstream 2</u> <ul style="list-style-type: none"> Council to consider small team report on Council's implementation of WS2 recommendations 	Moderate 9.2.1 11.1.3
SubPro (Dec 2022)	GGP_SubPro	<u>GGP: SubPro Applicant Support</u> <ul style="list-style-type: none"> Council to consider the GGP workplan 	Low 3.3
Operations (Dec 2022)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to refresh SSC roster and confirm Chair 	Low 11.9.6.3.1
Operations (Nov 2022)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to confirm NomCom Job Description 	Low 11.4.1.27.1
DNS_Abuse (Nov 2022)	DNS_Abuse	<u>DNS Abuse - Small Team Report</u> <ul style="list-style-type: none"> Council to determine next steps on DNS Abuse Small Team Report 	Moderate-High 11.7.4.3.4
RDDS (Nov 2022)	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> Council discussion on Assignments 1 & 2, next steps 	Moderate 1.8.1
RDDS (Nov 2022)	EPDP_P2	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2 (SSAD)</u> <ul style="list-style-type: none"> Small team formed to review the ODA and respond to the ICANN Board on Whois Disclosure System 	Moderate 1.1.4.2 10.7.4.3.5
IDNs (Nov 2022)	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to consider a project change request based on a status update and deliberations 	Moderate 4.2.2
Operations (Oct 2022)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN75 & Council to produce response to GAC Advice ICANN75 	Low 11.4.9.7.2 11.4.9.7.3
Operations (Oct 2022)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to select GNSO Representative to Empowered Community 	Low 11.2.3
Operations (Oct 2022)	GNSO_C	<u>GNSO Council Strategic Planning Session</u> <ul style="list-style-type: none"> Planning for 2022-2023 SPS 	Low 11.4.7.3.2