




2023-2024 Council Action/Decision Radar

GNSO Council Meeting Date: 18 January 2024

Program	Project Code	Range Marker Action / Decision	Level of Effort ¹ WBS ²
0 Month to 1 Month			
gTLD	SubPro_CG	<u>EPDP on Closed Generics</u> <ul style="list-style-type: none"> Pending ICANN Board consideration of the Outcomes Report on the Facilitated Dialogue on Closed Generics gTLDs, Council to consider developing an EPDP Charter and initiate possible policy work 	High 3.4.2
IDNs	IDN_Diacritics	<u>Issue Report on IDN Latin Diacritics</u> <ul style="list-style-type: none"> Council to consider requesting an Issue Report or research on IDN Latin Diacritics 	High 4.4.1
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to consider and adopt the Board Recommendations report of the Phase 1 Final Report from the EPDP_IDNs 	Low 4.2.2.2
gTLD	SubPro_GGP	<u>GGP: New gTLD Subsequent Procedures - Applicant Support</u> <ul style="list-style-type: none"> Council to and adopt the Board Recommendations report of the GGP Applicant Support Final Report 	Low 3.3.1
RDDS	EPDP_P1	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> Informational: Legal Notice for Registration Data Policy Note, this is currently on-hold due to letters sent to the ICANN Board regarding Urgent Requests Council to consider next steps regarding the Urgent Request Issue sent from the IRT Liaison 	Low 1.4.1
Expiration	EDDP_PSR	<u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> Council to consider whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [deferred 6 months (Apr 2023) post reception of types of educational material] 	Low 5.1.2
RDDS	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> GNSO Council to deliberate the close of the 2nd 6-month extension (last adopted 20 July 2023) and feedback from ICANN org on accuracy next steps in the context of the Scoping Team's Recommendations #1 & #2 	Moderate 1.8.1
ICANN_Planning	IP_FY25	<u>FY25 ICANN Budget & Operating Plans</u> <ul style="list-style-type: none"> Council/GNSO to review draft materials in preparation of ICANN's Fiscal Year 2025 	Low 13.4.3
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN79 (Puerto Rico) 	Moderate 12.11.1
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to refresh SSC roster and confirm Chair 	Low 14.8.7.4.1
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to confirm GNSO Mentor to the Fellowship program for ICANN81 to ICANN83 	Low 14.8.7.4.2.3
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to confirm NomCom Job Description 	Low 14.3.6
1 Month to 3 Months			
gTLD	GNSO_SPIRT	<u>GNSO Standing Predictability Implementation Review Team (SPIRT)</u> <ul style="list-style-type: none"> Council to receive the draft charter for the SPIRT as part of SubPro implementation for consideration 	Moderate 3.2.5.1
Operations	CCOICI	<u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider efficacy of this standing committee and determine next steps (Mar 2024) 	Low 14.8.6.4
ICANN_Planning	IP_5FYSP	<u>FY26-FY30 Five Year Strategic Planning</u> <ul style="list-style-type: none"> The GNSO & GNSO Council to participate in and eventually review draft materials in preparation of ICANN's Five Year Strategic Planning exercise 	Low 13.4.5
Reviews	Lifecycle_Review	<u>ICANN Lifecycle of Reviews Project</u> <ul style="list-style-type: none"> Council to consider the Lifecycle of Reviews Thought paper (streamline and improvements) 	High 10.9
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN79 (Puerto Rico) & Council to produce response to GAC Advice ICANN79 	Moderate 12.11.2 12.11.3
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Informational: Council to review the Phase 2 Initial Report from the EPDP_IDNs for public comment 	Moderate 4.2.2.5

3 Months to 6 Months			
Operations	ODP	<u>Operational Design Phase (ODP) Community Consultation</u> <ul style="list-style-type: none"> Council to consider a final report published for public comment of the two-phased review of the ODP 	Low --
Reviews	Holistic_Pilot	<u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> Council to monitor for initiation of ICANN Holistic Review Pilot and direct the SSC to select representatives 	High 10.10.2
Reviews	ATRT4	<u>Accountability and Transparency Review Team #4</u> <ul style="list-style-type: none"> Council to task the SSC to select candidates for the ATRT4 	High 10.12.1
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> SSC to Launch EOI & Council to confirm GNSO Liaison to the GAC 	Low 14.8.7.4.2.4
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN80 (Kigali) 	Low 12.12.1
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN80 (Kigali) & Council to produce response to GAC Advice ICANN80 	Moderate 12.12.2 12.12.3
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to consider the Phase 2 Final Report from the EPDP_IDNs 	Moderate 4.2.2.5
Transfers	GNSO_TPR	<u>Transfer Policy Review</u> <ul style="list-style-type: none"> Informational: Council to review the Transfer Policy Initial Report published for public comment 	Moderate 6.1.7.1
6 Months to 9 Months			
Operations	GNSO_C	<u>GNSO Liaison to GAC</u> <ul style="list-style-type: none"> GNSO Council to consider the annual report from the GNSO's Liaison to the GAC 	Low 14.8.7.4.2.5
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN81 (Istanbul) 	Low 12.13.1
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> GNSO Council to select new GNSO Council Chair 	Low 14.8.9.1
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN81 (Istanbul) & Council to produce response to GAC Advice ICANN81 	Moderate 12.13.2 12.13.3
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> GNSO Council to select GNSO Representative to Empowered Community 	Low 14.1.5.2
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Reset ADR & PL for 2024-2025 GNSO Council Year 	Low -

1. Level of Effort is a rough estimate of the amount of resource and/or time likely required based on the decision
2. WBS = Work Breakdown Structure - a reference number to the row of the task on the PMT
3.  = Unplanned item with likelihood of moderate resource requirement

Out-of-Range			
Reviews	ATRT3	<u>Accountability and Transparency Review Team #3</u> <ul style="list-style-type: none"> Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations Monitor activities to Build Continuous Improvement Program, per ATRT3 Recommendation 3.6 	Moderate 10.7.2 10.8.1
RDDS	WPIAG	<u>WHOIS Procedure Implementation Advisory Group</u> <ul style="list-style-type: none"> Council to react to Org action to revise Whois Procedure for Handling Whois Conflicts with Privacy; small team recommendations. If not acceptable, confirm the WPIAG charter (Update provided in Sept. 2021). 	Moderate 1.5.2
Reviews	SSR2	<u>Security Stability and Resiliency Review #2</u> <ul style="list-style-type: none"> Council to monitor for next steps to implement SSR2 recommendation where applicable. 	Moderate 10.7.3
Accountability	MSM_EVO	<u>Evolution of the Multi-Stakeholder Model</u> <ul style="list-style-type: none"> Council to monitor for assignments related to the Evolution of Multistakeholder model (on Action Items) 	Moderate 9.4.1

2023-2024 Council Action/Decision Radar (**COMPLETED**)

Program	Project Code	Actions / Decisions Taken	Level of Effort WBS
gTLD (Dec 2023)	SubPro_CG_FD	<p><u>Closed Generics Facilitated Dialogue</u></p> <ul style="list-style-type: none"> Council to deliberate scope of subsequent policy work, if any, based on the framework developed by the facilitated dialogue group to inform preparation of the timeline for this work 	<p><u>High</u> 3.4.1</p>
ICANN_Meeting (Dec 2023)	ICANN_Meeting	<p><u>GNSO Council Operations</u></p> <ul style="list-style-type: none"> ICANN78 (Hamburg) & Council to produce response to GAC Advice ICANN78 [Advice response adopted] 	<p><u>Moderate</u> 12.10.2 12.10.3</p>
IDNs (Dec 2023)	EPDP_IDN	<p><u>EPDP on IDNs</u></p> <ul style="list-style-type: none"> Council to consider the Phase 1 Final Report from the EPDP_IDNs [Final Report adopted] 	<p><u>High</u> 4.2.2.2</p>
gTLD (Dec 2023)	SubPro_GGP	<p><u>GGP: New gTLD Subsequent Procedures - Applicant Support</u></p> <ul style="list-style-type: none"> Council to receive the Applicant Support Final Report for consideration [Final Report adopted] 	<p><u>Moderate</u> 3.3.1</p>
Reviews (Nov 2023)	Holistic_Pilot	<p><u>ICANN Holistic Review Pilot</u></p> <ul style="list-style-type: none"> Council to construct public comment on the updated Terms of Reference with respect to the Holistic Review Pilot [no actioned by Council] 	<p><u>High</u> 10.10.1</p>
RDDS (Nov 2023)	EPDP_P2	<p><u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2</u></p> <ul style="list-style-type: none"> Informational: RDRS System launch (28 Nov 2023) 	<p><u>Low</u> 1.1.7</p>
Reviews (Nov 2023)	Retire_NP_Recs	<p><u>Proposed Process for the Retirement of Non-Policy Recommendations</u></p> <ul style="list-style-type: none"> Council to consider the proposed process to retire non-policy recommendations and determine whether Council input is required [letter sent to Org Implementation Operations] 	<p><u>High</u> 10.19</p>
Operations (Nov 2023)	GNSO_C	<p><u>GNSO Council Operations</u></p> <ul style="list-style-type: none"> Council to select GNSO Representative to Empowered Community 	<p><u>Low</u> 14.1.5.2</p>
Operations (Nov 2023)	GNSO_C	<p><u>GNSO Council Operations</u></p> <ul style="list-style-type: none"> Reset ADR & PL for 2023-2024 GNSO Council Year 	<p><u>Low</u> -</p>