




2023-2024 Council Action/Decision Radar

GNSO Council Meeting Date: 16 May 2024

Program	Project Code	Range Marker Action / Decision	Level of Effort ¹ WBS ²
0 Month to 1 Month			
IDNs	IDN_Diacritics	<u>Issue Report on IDN Latin Diacritics</u> <ul style="list-style-type: none"> Council to consider requesting an Issue Report or research on IDN Latin Diacritics 	High 4.4.1
RDDS	EPDP_P1	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> Council to consider next steps regarding the <u>Urgent Request</u> Issue <u>sent</u> from the IRT Liaison 	Low 1.4.1
Expiration	EDDP_PSR	<u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> Council to <u>consider</u> whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [deferred 6 months (Apr 2023) post reception of types of educational material] 	Low 5.1.2
Operations	CCOICI	<u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider efficacy of this <u>standing committee</u> and determine next steps 	Low 14.8.6.4
1 Month to 3 Months			
Reviews	Holistic_Pilot	<u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> GNSO Council to <u>initiate</u> a selection of GNSO candidates for the ICANN Holistic Review Pilot via the SSC 	High 10.10.2
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN80 (Kigali) & Council to produce response to GAC Advice ICANN80 	Moderate 12.12.2 12.12.3
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> SSC to Launch EOI & Council to confirm <u>GNSO Liaison</u> to the GAC 	Low 14.8.7.4.2.5
gTLD	NCAP_DG_S2	<u>Name Collision Analysis Project - Study 2</u> <ul style="list-style-type: none"> Informational: Council to review the <u>final report</u> for NCAP - Study 2 	Low 3.5.3
gTLD	GNSO_SPIRT	<u>GNSO Standing Predictability Implementation Review Team (SPIRT)</u> <ul style="list-style-type: none"> Council to receive the draft charter for the <u>SPIRT</u> as part of SubPro implementation for consideration 	Moderate 3.2.5.1
Accountability	IRP_IoT	<u>Independent Review Process - Implementation Oversight Team</u> <ul style="list-style-type: none"> Council to consider submitting comments regarding the rules and procedures on the IRP from the <u>IoT</u> 	Moderate 9.1.1
ICANN_Planning	IP_5FYSP	<u>FY26-FY30 Five Year Strategic Planning</u> <ul style="list-style-type: none"> The GNSO & GNSO Council to consider submission of a public comment on ICANN's draft <u>Five Year Strategic Plan</u> (public comment June 2024) 	Low 13.4.5
Transfers	GNSO_TPR	<u>Transfer Policy Review</u> <ul style="list-style-type: none"> Informational: Council to review the <u>Transfer Policy</u> Initial Report published for public comment (Aug 2024) 	Moderate 6.1.7.1
RDDS	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> GNSO Council to deliberate the close of the 3rd 6-month extension (last <u>adopted</u> 15 Feb 2024) on accuracy next steps in the context of the Scoping Team's Recommendations #1 & #2 (AUG 2024) 	Moderate 1.8.1
3 Months to 6 Months			
IDNs	EPDP_IDN	<u>EPDP on Internationalized Domain Names</u> <ul style="list-style-type: none"> Council to consider the Phase 2 Final Report from the <u>EPDP_IDNs</u> 	Moderate 4.2.2.5
Operations	ODP	<u>Operational Design Phase (ODP) Community Consultation</u> <ul style="list-style-type: none"> Council to consider a final report published for public comment of the two-phased review of the ODP 	Low --
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN81 (Istanbul) 	Low 12.13.1
RPM	RPM_P2	<u>Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)</u> <ul style="list-style-type: none"> Council to consider the Charter of a review of the UDRP and confirm a start date for this PDP (previous deferral <u>resolution</u>) 	Low 2.2.3
DNS_Abuse	DNSA_T*	<u>DNS Abuse in gTLDs</u> <ul style="list-style-type: none"> Council to consider the next steps regarding DNS Abuse for gTLDs 	Moderate 8.2-8.4
Operations	GNSO_C	<u>GNSO Liaison to GAC</u> <ul style="list-style-type: none"> GNSO Council to consider the annual report from the GNSO's Liaison to the GAC 	Low 14.8.7.4.2.5
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> GNSO Council to select new <u>GNSO Council Chair</u> 	Low 14.8.9.1

6 Months to 9 Months			
ICANN_Meeting	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN81 (Istanbul) & Council to produce response to GAC Advice ICANN81 	<u>Moderate</u> 12.13.2 12.13.3
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> GNSO Council to select GNSO Representative to Empowered Community 	<u>Low</u> 14.1.5.2
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Reset ADR & PL for 2024-2025 GNSO Council Year 	<u>Low</u> -
Reviews	Lifecycle_Review	<u>ICANN Lifecycle of Reviews Project</u> <ul style="list-style-type: none"> Council to consider comments on the Lifecycle of Reviews Thought paper culminating into a draft revision of the Operating Standards for Specific Reviews 	<u>High</u> 10.9
Reviews	CIP_CCG	<u>Continuous Improvement Program - Cross-Community</u> <ul style="list-style-type: none"> Council to consider comments on the CCG's Continuous Improvement Program framework (Nov 2024) 	<u>High</u> 10.8.1
Reviews	ATRT4	<u>Accountability and Transparency Review Team #4</u> <ul style="list-style-type: none"> Council to task the SSC to select candidates for the ATRT4 [Deferred 12 months to APR 2025] 	<u>High</u> 10.12.1
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to refresh SSC roster and confirm Chair 	<u>Low</u> 14.8.7.5.1
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to confirm NomCom Job Description 	<u>Low</u> 14.3.9
ICANN_Planning	IP_5FYSP	<u>FY26-Operating Plan and Budget</u> <ul style="list-style-type: none"> The GNSO & GNSO Council to consider submission of a public comment on ICANN's draft FY26 Operating Plan and Budget (public comment Dec 2024) 	<u>Low</u> 13.4.5

1. Level of Effort is a rough estimate of the amount of resource and/or time likely required based on the decision
2. WBS = Work Breakdown Structure - a reference number to the row of the task on the PMT
3.  = Unplanned item with likelihood of moderate resource requirement

Out-of-Range			
Reviews	ATRT3	<u>Accountability and Transparency Review Team #3</u> <ul style="list-style-type: none"> Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations Monitor activities to Build Continuous Improvement Framework, per ATRT3 Recommendation 3.6 	<u>Moderate</u> 10.7.2 10.8.1
RDDS	WPIAG	<u>WHOIS Procedure Implementation Advisory Group</u> <ul style="list-style-type: none"> Council to react to Org action to revise Whois Procedure for Handling Whois Conflicts with Privacy; small team recommendations. If not acceptable, confirm the WPIAG charter (Update provided in Sept. 2021). 	<u>Moderate</u> 1.5.2
Reviews	SSR2	<u>Security Stability and Resiliency Review #2</u> <ul style="list-style-type: none"> Council to monitor for next steps to implement SSR2 recommendation where applicable. 	<u>Moderate</u> 10.7.3
Accountability	MSM_EVO	<u>Evolution of the Multi-Stakeholder Model</u> <ul style="list-style-type: none"> Council to monitor for assignments related to the Evolution of Multistakeholder model (on Action Items) 	<u>Moderate</u> 9.4.1

2023-2024 Council Action/Decision Radar (**COMPLETED**)

Program	Project Code	Actions / Decisions Taken	Level of Effort WBS
gTLD (Apr 2024)	SubPro	<u>New gTLD Subsequent Procedures</u> <ul style="list-style-type: none"> Council to consider remaining SubPro Supplemental Recommendations 	<u>Moderate</u> 3.2.4
IDNs (Apr 2024)	EPDP_IDN_P2	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Informational: Council to review the Phase 2 Initial Report from the EPDP_IDNs for public comment 	<u>Moderate</u> 4.2.2.5
ICANN_Meeting (Apr 2024)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN79 (Puerto Rico) & Council to produce response to GAC Advice ICANN79 	<u>Moderate</u> 12.11.2 12.11.3
ICANN_Meeting (Apr 2024)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN80 (Kigali) 	<u>Low</u> 12.12.1
Reviews (Apr 2024)	ATRT4	<u>Accountability and Transparency Review Team #4</u> <ul style="list-style-type: none"> Council to consider the deferral of ATRT4 	<u>High</u> 10.12.1
Operations (Mar 2024)	GNSO_C	<u>GNSO Council - Communications Small Team</u> <ul style="list-style-type: none"> Council to consider the small team final report and determine next steps, if any 	<u>Low</u> 14.8.4.4.2
RDDS (Feb 2024)	EPDP_P1	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> Informational: Legal Notice for Registration Data Policy Note, this is currently on-hold due to letters sent to the ICANN Board regarding Urgent Requests 	<u>Low</u> 1.4.1
Operations (Feb 2024)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to refresh SSC roster and confirm Chair 	<u>Low</u> 14.8.7.4.1
Operations (Feb 2024)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to confirm GNSO Mentor to the Fellowship program for ICANN81 to ICANN83 	<u>Low</u> 14.8.7.4.2.3
RDDS (Feb 2024)	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> GNSO Council to deliberate the close of the 2nd 6-month extension (last adopted 20 July 2023) and feedback from ICANN org on accuracy next steps in the context of the Scoping Team's Recommendations #1 & #2 [adopted 6-month extension] 	<u>Moderate</u> 1.8.1
gTLD (Jan 2024)	SubPro_CG	<u>EPDP on Closed Generics</u> <ul style="list-style-type: none"> Pending ICANN Board consideration of the Outcomes Report on the Facilitated Dialogue on Closed Generics gTLDs, Council to consider developing an EPDP Charter and initiate possible policy work [Board acceptance of GAC advice] 	<u>High</u> 3.4.2
Operations (Jan 2024)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to confirm NomCom Job Description [no changes] 	<u>Low</u> 14.3.6
ICANN_Meeting (Jan 2024)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN79 (Puerto Rico) 	<u>Moderate</u> 12.11.1
ICANN_Planning (Jan 2024)	IP_FY25	<u>FY25 ICANN Budget & Operating Plans</u> <ul style="list-style-type: none"> Council/GNSO to review draft materials in preparation of ICANN's Fiscal Year 2025 [No action taken by Council] 	<u>Low</u> 13.4.3
IDNs (Jan 2024)	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to consider and adopt the Board Recommendations report of the Phase 1 Final Report from the EPDP_IDNs [Adopted by Council] 	<u>Low</u> 4.2.2.2
gTLD (Jan 2024)	SubPro_GGP	<u>GGP: New gTLD Subsequent Procedures - Applicant Support</u> <ul style="list-style-type: none"> Council to and adopt the Board Recommendations report of the GGP Applicant Support Final Report [Adopted by Council] 	<u>Low</u> 3.3.1
gTLD (Dec 2023)	SubPro_CG_FD	<u>Closed Generics Facilitated Dialogue</u> <ul style="list-style-type: none"> Council to deliberate scope of subsequent policy work, if any, based on the framework developed by the facilitated dialogue group to inform preparation of the timeline for this work 	<u>High</u> 3.4.1
ICANN_Meeting (Dec 2023)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN78 (Hamburg) & Council to produce response to GAC Advice ICANN78 [Advice response adopted] 	<u>Moderate</u> 12.10.2 12.10.3
IDNs (Dec 2023)	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to consider the Phase 1 Final Report from the EPDP_IDNs [Final Report adopted] 	<u>High</u> 4.2.2.2
gTLD (Dec 2023)	SubPro_GGP	<u>GGP: New gTLD Subsequent Procedures - Applicant Support</u> <ul style="list-style-type: none"> Council to receive the Applicant Support Final Report for consideration [Final Report adopted] 	<u>Moderate</u> 3.3.1

Reviews (Nov 2023)	Holistic_Pilot	<u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> Council to construct public comment on the updated Terms of Reference with respect to the Holistic Review Pilot [no actioned by Council] 	High 10.10.1
RDDS (Nov 2023)	EPDP_P2	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2</u> <ul style="list-style-type: none"> Informational: RDRS System launch (28 Nov 2023) 	Low 1.1.7
Reviews (Nov 2023)	Retire_NP_Recs	<u>Proposed Process for the Retirement of Non-Policy Recommendations</u> <ul style="list-style-type: none"> Council to consider the proposed process to retire non-policy recommendations and determine whether Council input is required [letter sent to Org Implementation Operations] 	High 10.19
Operations (Nov 2023)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to select GNSO Representative to Empowered Community 	Low 14.1.5.2
Operations (Nov 2023)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Reset ADR & PL for 2023-2024 GNSO Council Year 	Low -