




### 2023-2024 Council Action/Decision Radar

GNSO Council Meeting Date: 08 August 2024


| Program                    | Project Code   | Range Marker<br>Action / Decision  | Level of Effort <sup>1</sup><br>WBS <sup>2</sup> |
|----------------------------|----------------|--|--|
| <b>0 Month to 1 Month</b>  |                |  |  |
| RDDS                       | EPDP_P1        | <u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> <li>Council to consider next steps regarding the <u>Urgent Request</u> Issue <a href="#">sent</a> from the IRT Liaison and follow-on <a href="#">letter</a> from the ICANN Board</li> </ul>          | Moderate<br>1.4.1                                |
| Operations                 | SSC            | <u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li><del>SSC to Launch EOI</del> &amp; Council to confirm <a href="#">GNSO Liaison</a> to the GAC</li> </ul>  | Low<br>14.8.7.4.2.5                              |
| ICANN_Meeting              | ICANN_Meeting  | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council to produce response to GAC Advice ICANN80</li> </ul>   | Moderate<br>12.12.3                              |
| Accountability             | IRP_IoT        | <u>Independent Review Process - Implementation Oversight Team</u> <ul style="list-style-type: none"> <li>Council to consider submitting <a href="#">comments</a> regarding the rules and procedures on the IRP from the <a href="#">IoT</a></li> </ul>   | Moderate<br>9.1.1                                |
| ICANN_Planning             | IP_5FYSP       | <u>FY26-FY30 Five Year Strategic Planning</u> <ul style="list-style-type: none"> <li>The GNSO &amp; GNSO Council to consider submission of a public comment on ICANN's draft <a href="#">Five Year Strategic Plan</a> (<a href="#">public comment</a> July 2024)</li> </ul>  | Low<br>13.4.5                                    |
| Transfers                  | GNSO_TPR       | <u>Transfer Policy Review</u> <ul style="list-style-type: none"> <li>Informational: Council to review the <a href="#">Transfer Policy</a> Initial Report published for public comment (Aug 2024)</li> </ul>  | Moderate<br>6.1.7.1                              |
| gTLD                       | GNSO_SPIRT     | <u>GNSO Standing Predictability Implementation Review Team</u> <ul style="list-style-type: none"> <li>Council to receive the draft charter for the <a href="#">SPIRT</a> as part of SubPro implementation for consideration (Aug 2024)</li> </ul>  | Moderate<br>3.2.5.1                              |
| IDNs                       | IDN_Diacritics | <u>Issue Report on IDN Latin Diacritics</u> <ul style="list-style-type: none"> <li>Informational: Council to review the Preliminary Issue Report on IDN Latin Diacritics out for <a href="#">public comment</a></li> </ul>   | High<br>4.4.1                                    |
| RDDS                       | RDA_ST         | <u>Registration Data Accuracy - Scoping Team</u> <ul style="list-style-type: none"> <li>GNSO Council to deliberate the close of the 3rd 6-month extension (last <a href="#">adopted</a> 15 Feb 2024) on accuracy next steps in the context of the Scoping Team's Recommendations #1 &amp; #2 (AUG 2024)</li> </ul> | Moderate<br>1.8.1                                |
| RDDS                       | EPDP_P1        | <u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> <li>Council to consider submitting comments on the Data Processing Specification for ICANN-Accredited Registries and Registrars <a href="#">public comment</a> proceeding.</li> </ul>                | Moderate<br>1.4.1                                |
| <b>1 Month to 3 Months</b> |                |  |  |
| DNS_Abuse                  | DNSA_T*        | <u>DNS Abuse in gTLDs</u> <ul style="list-style-type: none"> <li>Council to consider the next steps regarding DNS Abuse for gTLDs</li> </ul>   | Moderate<br>8.2-8.4                              |
| Operations                 | CSC_2025       | <u>Customer Standing Committee</u> <ul style="list-style-type: none"> <li>GNSO Council to confirm the 2025 CSC slate</li> </ul>  | Low<br>14.2.6.1                                  |
| ICANN_Meeting              | ICANN_Meeting  | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Planning for ICANN81 (Istanbul)</li> </ul>   | Low<br>12.13.1                                   |
| IGO                        | EPDP_SCRP_IRT  | <u>Specific Curative Rights Protections for Intergovernmental Orgs</u> <ul style="list-style-type: none"> <li>IRT Convening process - GNSO Council to select a Council Liaison to the IRT</li> </ul>   | Moderate<br>7.1.3<br>7.2.2                       |
| IDNs                       | IDN_Diacritics | <u>Issue Report on IDN Latin Diacritics</u> <ul style="list-style-type: none"> <li>Council to consider the Issue Report on IDN Latin Diacritics to determine if a PDP should be initiated (<a href="#">PC</a>: Oct 2024)</li> </ul>  | High<br>4.4.1                                    |
| IDNs                       | EPDP_IDN       | <u>EPDP on Internationalized Domain Names</u> <ul style="list-style-type: none"> <li>Council to consider the Phase 2 Final Report from the <a href="#">EPDP_IDNs</a></li> </ul>  | Moderate<br>4.2.2.5                              |
| Operations                 | GNSO_C         | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>GNSO Council to select new <a href="#">GNSO Council Chair</a></li> </ul>   | Low<br>14.8.9.1                                  |
| Reviews                    | Reviews        | <u>Revised Operating Standards for Specific Reviews</u> <ul style="list-style-type: none"> <li>GNSO Council to determine if a submission of comments is warranted on operating standards for specific reviews, such as the RDS and SSR. (Oct 2024)</li> </ul>  | High<br>10.9                                     |
| RPM                        | RPM_P2         | <u>Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)</u> <ul style="list-style-type: none"> <li>Council to consider the Charter of a review of the UDRP and confirm a start date for this PDP (previous deferral <a href="#">resolution</a>) (Oct 2024)</li> </ul>                          | Low<br>2.2.3                                     |

|                             |                  |   |                                      |
|-----------------------------|------------------|---|--------------------------------------|
| Operations                  | GNSO_ST          | <u>Policy &amp; Implementation</u> <ul style="list-style-type: none"> <li>Council to consider the final version of the <a href="#">Policy Status Report</a> on Policy &amp; Implementation Recommendations, after <a href="#">public comment</a>.</li> </ul>                                    | Moderate<br>14.8.4.4.1<br>14.8.4.3.2 |
| ICANN_Meeting               | ICANN_Meeting    | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>ICANN81 (Istanbul) &amp; Council to produce response to GAC Advice ICANN81</li> </ul>   | Moderate<br>12.13.2<br>12.13.3       |
| <b>3 Months to 6 Months</b> |                  |   |                                      |
| Operations                  | CCOICI           | <u>Council Committee for Overseeing &amp; Implementing Continuous Improvement</u> <ul style="list-style-type: none"> <li>GNSO Council to consider updated charter converting this to a permanent <a href="#">standing committee</a></li> </ul>  | Low<br>14.8.6.4                      |
| Operations                  | ODP              | <u>Operational Design Phase (ODP) Community Consultation</u> <ul style="list-style-type: none"> <li>Council to consider a final report published for public comment of the two-phased review of the ODP</li> </ul>  | Low<br>--                            |
| Operations                  | GNSO_C           | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>GNSO Council to select GNSO Representative to <a href="#">Empowered Community</a></li> </ul>  | Low<br>14.1.5.2                      |
| Operations                  | GNSO_C           | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Reset ADR &amp; PL for 2024-2025 GNSO Council Year</li> </ul>   | Low<br>-                             |
| Reviews                     | Lifecycle_Review | <u>ICANN Lifecycle of Reviews Project</u> <ul style="list-style-type: none"> <li>Council to consider comments on the Lifecycle of Reviews <a href="#">Thought paper</a> culminating into a draft revision of the <a href="#">Operating Standards for Specific Reviews</a> (Oct 2024)</li> </ul> | High<br>10.9                         |
| Reviews                     | CIP_CCG          | <u>Continuous Improvement Program - Cross-Community</u> <ul style="list-style-type: none"> <li>Council to consider comments on the CCG's <a href="#">Continuous Improvement Program</a> framework (Nov 2024)</li> </ul>   | High<br>10.8.1                       |
| Operations                  | SSC              | <u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>Council to refresh SSC roster and confirm Chair</li> </ul>   | Low<br>14.8.7.5.1                    |
| Operations                  | GNSO_C           | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council to confirm NomCom Job Description</li> </ul>  | Low<br>14.3.9                        |
| ICANN_Planning              | IP_5FYSP         | <u>FY26-Operating Plan and Budget</u> <ul style="list-style-type: none"> <li>The GNSO &amp; GNSO Council to consider submission of a public comment on ICANN's draft FY26 Operating Plan and Budget (Dec 2024)</li> </ul>   | Low<br>13.4.5                        |
| <b>6 Months to 9 Months</b> |                  |   |                                      |
| Reviews                     | ATRT4            | <u>Accountability and Transparency Review Team #4</u> <ul style="list-style-type: none"> <li>Council to task the SSC to select candidates for the ATRT4 [<a href="#">Deferred 12 months</a> to APR 2025]</li> </ul>   | High<br>10.12.1                      |

- Level of Effort is a rough estimate of the amount of resource and/or time likely required based on the decision
- WBS = Work Breakdown Structure - a reference number to the row of the task on the PMT
-  = Unplanned item with likelihood of moderate resource requirement

|                     |         |  |                              |
|---------------------|---------|--|------------------------------|
| <b>Out-of-Range</b> |         |  |                              |
| Reviews             | ATRT3   | <u>Accountability and Transparency Review Team #3</u> <ul style="list-style-type: none"> <li>Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations</li> <li>Monitor activities to Build Continuous Improvement Framework, per ATRT3 Recommendation 3.6</li> </ul>                                | Moderate<br>10.7.2<br>10.8.1 |
| RDDS                | WPIAG   | <u>WHOIS Procedure Implementation Advisory Group</u> <ul style="list-style-type: none"> <li>Council to react to Org action to revise Whois Procedure for Handling Whois Conflicts with Privacy; small team <a href="#">recommendations</a>. If not acceptable, confirm the WPIAG charter (<a href="#">Update</a> provided in Sept. 2021).</li> </ul> | Moderate<br>1.5.2            |
| Reviews             | SSR2    | <u>Security Stability and Resiliency Review #2</u> <ul style="list-style-type: none"> <li>Council to monitor for next steps to implement SSR2 recommendation where applicable.</li> </ul>  | Moderate<br>10.7.3           |
| Accountability      | MSM_EVO | <u>Evolution of the Multi-Stakeholder Model</u> <ul style="list-style-type: none"> <li>Council to monitor for assignments related to the Evolution of Multistakeholder model (on <a href="#">Action Items</a>)</li> </ul>  | Moderate<br>9.4.1            |

### 2023-2024 Council Action/Decision Radar (**COMPLETED**)

| Program                   | Project Code   | Actions / Decisions Taken   | Level of Effort WBS                   |
|---------------------------|--|---|---------------------------------------|
| Reviews (Jul 2024)        | Holistic_Pilot   | <u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> <li>GNSO Council to <a href="#">initiate</a> a selection of GNSO candidates for the ICANN Holistic Review Pilot via the SSC</li> </ul>  | <u>High</u><br>10.10.2                |
| Operations (Jun 2024)     | IP_FY26_PPG  | <u>FY26 Planning Prioritization Group</u> <ul style="list-style-type: none"> <li>Informational: Call for <a href="#">nominations</a> for the PPG, and first meeting end of June</li> </ul>  | <u>Low</u><br>13.5.2                  |
| gTLD (Jun 2024)           | NCAP_DG_S2   | <u>Name Collision Analysis Project - Study 2</u> <ul style="list-style-type: none"> <li>Informational: Council to review the <a href="#">final report</a> for NCAP - Study 2</li> </ul>   | <u>Low</u><br>3.5.3                   |
| Expiration (Jun 2024)     | EDDP_PSR   | <u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> <li>Council to <a href="#">consider</a> whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [adoption to request the PSR]</li> </ul>   | <u>Moderate</u><br>5.1.2              |
| IDNs (May 2024)           | IDN_Diacritics  | <u>Issue Report on IDN Latin Diacritics</u> <ul style="list-style-type: none"> <li>Council to consider requesting an Issue Report or research on IDN Latin Diacritics [adopted]</li> </ul>  | <u>High</u><br>4.4.1                  |
| Operations (May 2024)     | CCOICI   | <u>Council Committee for Overseeing &amp; Implementing Continuous Improvement</u> <ul style="list-style-type: none"> <li>GNSO Council to consider efficacy of this <a href="#">standing committee</a> and determine next steps [instructed CCOICI to update charter converting it to a permanent standing committee]</li> </ul>                           | <u>Low</u><br>14.8.6.4                |
| gTLD (Apr 2024)           | SubPro   | <u>New gTLD Subsequent Procedures</u> <ul style="list-style-type: none"> <li>Council to <a href="#">consider</a> remaining SubPro Supplemental Recommendations</li> </ul>   | <u>Moderate</u><br>3.2.4              |
| IDNs (Apr 2024)           | EPDP_IDN_P2  | <u>EPDP on IDNs</u> <ul style="list-style-type: none"> <li>Informational: Council to review the Phase 2 Initial Report from the EPDP_IDNs for <a href="#">public comment</a></li> </ul>   | <u>Moderate</u><br>4.2.2.5            |
| ICANN_Meeting (Apr 2024)  | ICANN_Meeting  | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>ICANN79 (Puerto Rico) &amp; Council to produce <a href="#">response</a> to GAC Advice ICANN79</li> </ul>  | <u>Moderate</u><br>12.11.2<br>12.11.3 |
| ICANN_Meeting (Apr 2024)  | ICANN_Meeting  | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Planning for ICANN80 (Kigali)</li> </ul>  | <u>Low</u><br>12.12.1                 |
| Reviews (Apr 2024)        | ATRT4  | <u>Accountability and Transparency Review Team #4</u> <ul style="list-style-type: none"> <li>Council to consider the deferral of ATRT4</li> </ul>   | <u>High</u><br>10.12.1                |
| Operations (Mar 2024)     | GNSO_C   | <u>GNSO Council - Communications Small Team</u> <ul style="list-style-type: none"> <li>Council to consider the small team final report and determine next steps, if any</li> </ul>  | <u>Low</u><br>14.8.4.4.2              |
| RDDS (Feb 2024)           | EPDP_P1  | <u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> <li>Informational: Legal Notice for Registration Data Policy</li> <li>Note, this is currently on-hold due to letters sent to the ICANN Board regarding Urgent Requests</li> </ul>   | <u>Low</u><br>1.4.1                   |
| Operations (Feb 2024)     | SSC  | <u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>Council to refresh SSC roster and confirm Chair</li> </ul>   | <u>Low</u><br>14.8.7.4.1              |
| Operations (Feb 2024)     | SSC  | <u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>Council to confirm GNSO Mentor to the Fellowship program for ICANN81 to ICANN83</li> </ul>   | <u>Low</u><br>14.8.7.4.2.3            |
| RDDS (Feb 2024)           | RDA_ST   | <u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> <li>GNSO Council to deliberate the close of the 2nd 6-month extension (last adopted 20 July 2023) and feedback from ICANN org on accuracy next steps in the context of the Scoping Team's Recommendations #1 &amp; #2 [adopted 6-month extension]</li> </ul> | <u>Moderate</u><br>1.8.1              |
| gTLD (Jan 2024)           | SubPro_CG  | <u>EPDP on Closed Generics</u> <ul style="list-style-type: none"> <li>Pending ICANN Board consideration of the <a href="#">Outcomes Report</a> on the Facilitated Dialogue on Closed Generics gTLDs, Council to consider developing an EPDP Charter and initiate possible policy work [Board acceptance of GAC advice]</li> </ul>                         | <u>High</u><br>3.4.2                  |
| Operations (Jan 2024)     | GNSO_C   | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council to confirm NomCom Job Description [no changes]</li> </ul>   | <u>Low</u><br>14.3.6                  |
| ICANN_Meeting (Jan 2024)  | ICANN_Meeting  | <u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Planning for ICANN79 (Puerto Rico)</li> </ul>   | <u>Moderate</u><br>12.11.1            |
| ICANN_Planning (Jan 2024) | IP_FY25  | <u>FY25 ICANN Budget &amp; Operating Plans</u> <ul style="list-style-type: none"> <li>Council/GNSO to review draft materials in preparation of ICANN's Fiscal Year 2025 [No action taken by Council]</li> </ul>   | <u>Low</u><br>13.4.3                  |

|  |                       |  |  |
|--|-----------------------|--|--|
| <p><b>IDNs</b><br/>(Jan 2024)</p>          | <p>EPDP_IDN</p>       | <p><u>EPDP on IDNs</u></p> <ul style="list-style-type: none"> <li>• Council to consider and adopt the Board Recommendations report of the Phase 1 Final Report from the EPDP_IDNs [Adopted by Council]</li> </ul>  | <p><u>Low</u><br/>4.2.2.2</p>                  |
| <p><b>gTLD</b><br/>(Jan 2024)</p>          | <p>SubPro_GGP</p>     | <p><u>GGP: New gTLD Subsequent Procedures - Applicant Support</u></p> <ul style="list-style-type: none"> <li>• Council to and adopt the Board Recommendations report of the GGP Applicant Support Final Report [Adopted by Council]</li> </ul>   | <p><u>Low</u><br/>3.3.1</p>                    |
| <p><b>gTLD</b><br/>(Dec 2023)</p>          | <p>SubPro_CG_FD</p>   | <p><u>Closed Generics Facilitated Dialogue</u></p> <ul style="list-style-type: none"> <li>• Council to deliberate scope of subsequent policy work, if any, based on the framework developed by the facilitated dialogue group to inform preparation of the timeline for this work</li> </ul>                                     | <p><u>High</u><br/>3.4.1</p>                   |
| <p><b>ICANN_Meeting</b><br/>(Dec 2023)</p> | <p>ICANN_Meeting</p>  | <p><u>GNSO Council Operations</u></p> <ul style="list-style-type: none"> <li>• ICANN78 (Hamburg) &amp; Council to produce response to GAC Advice ICANN78 [Advice response adopted]</li> </ul>  | <p><u>Moderate</u><br/>12.10.2<br/>12.10.3</p> |
| <p><b>IDNs</b><br/>(Dec 2023)</p>          | <p>EPDP_IDN</p>       | <p><u>EPDP on IDNs</u></p> <ul style="list-style-type: none"> <li>• Council to consider the Phase 1 Final Report from the EPDP_IDNs [Final Report adopted]</li> </ul>  | <p><u>High</u><br/>4.2.2.2</p>                 |
| <p><b>gTLD</b><br/>(Dec 2023)</p>          | <p>SubPro_GGP</p>     | <p><u>GGP: New gTLD Subsequent Procedures - Applicant Support</u></p> <ul style="list-style-type: none"> <li>• Council to receive the Applicant Support Final Report for consideration [Final Report adopted]</li> </ul>   | <p><u>Moderate</u><br/>3.3.1</p>               |
| <p><b>Reviews</b><br/>(Nov 2023)</p>       | <p>Holistic_Pilot</p> | <p><u>ICANN Holistic Review Pilot</u></p> <ul style="list-style-type: none"> <li>• Council to construct public comment on the updated <a href="#">Terms of Reference</a> with respect to the Holistic Review Pilot [no actioned by Council]</li> </ul>   | <p><u>High</u><br/>10.10.1</p>                 |
| <p><b>RDDS</b><br/>(Nov 2023)</p>          | <p>EPDP_P2</p>        | <p><u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2</u></p> <ul style="list-style-type: none"> <li>• Informational: RDRS System launch (28 Nov 2023)</li> </ul>  | <p><u>Low</u><br/>1.1.7</p>                    |
| <p><b>Reviews</b><br/>(Nov 2023)</p>       | <p>Retire_NP_Recs</p> | <p><u>Proposed Process for the Retirement of Non-Policy Recommendations</u></p> <ul style="list-style-type: none"> <li>• Council to consider the proposed process to retire non-policy recommendations and determine whether Council input is required [letter <a href="#">sent</a> to Org Implementation Operations]</li> </ul> | <p><u>High</u><br/>10.19</p>                   |
| <p><b>Operations</b><br/>(Nov 2023)</p>    | <p>GNSO_C</p>         | <p><u>GNSO Council Operations</u></p> <ul style="list-style-type: none"> <li>• Council to select GNSO Representative to Empowered Community</li> </ul>   | <p><u>Low</u><br/>14.1.5.2</p>                 |
| <p><b>Operations</b><br/>(Nov 2023)</p>    | <p>GNSO_C</p>         | <p><u>GNSO Council Operations</u></p> <ul style="list-style-type: none"> <li>• Reset ADR &amp; PL for 2023-2024 GNSO Council Year</li> </ul>   | <p><u>Low</u><br/>-</p>                        |