	Timeline ~special even	Dec-20 t) Jan-21	l Feb-21	Mar-21	Apr-2:	L May-21	Jun-21 ICANN71	Jul-21	L Aug-21	. Sep-21	Oct-21 ICANN72	Nov-21	Dec-21
Group												update		
		Complete priciple section, first reading	Second reading	Complete Criteria, Porcesses & procedures. Prepare update to	Update to community, Second	Adoption (1st and 2nd reading De-selection) Update and reading Porcesses and procedures re de-	Prepare Update	Update community, Update criteria, processes and procedures re variant maangement(Adoption WG	procedures re variant maangement(Adoption		Continue up date criteria, processes and procedures prep	criteria, processes and procedures re confusing		Public
Full WG		criteria	criteria Consitute Deselction, call	community	and procedures	slection	community	variant management	management	Continue update	update fro community			comment
SUB Group De-slection			nomination chair	First reading de- slection	Second reading, de- selection	Update de-selction if required								
Sub-group variant management					Call for Variant management: call for volunteers. Appointment Chair Staff Prep Variant Management	Sub-group Readings Variant Management	Sub-group Readings Variant Management	Update variant management if required	t					
Sub-group Confusing simaliarity								Set-up confusing simialrity su-group, call for volunteers, chair nomination	Start Confusing similarity sub-group	Readings Confusing similarity	Readings Confusing similarity			

Assumptions The WG meets every two weeks on Tuesday

Sub-groups meet every two weeks on Tuesday

Sub-groups do NOT work in parallel

The De-eslection process and rpocedures are defined in PDP3 (retiement ccTLDs)

Open

question Does PDP4 need to determine/ decide on applicability of review mechanims pertaining to decisions on selection/de-slection of strings?