

**March 2017 timeline to reflect adopted order of work items  
(Retirement WG first to be followed by review mechanism WG)**

**Detailed Schedule and Timeline Version 3 December 2019**

The rows with updated tentative dates are **marked** (starting at row # 8)

	Event		Entity	Tentative Date completion	Comment
1	Draft Issue Report		Issue Manager	March 2017	To be presented to the Council for its Copenhagen meeting
<b>Initiation PDP</b>					
2	Formal Decision to initiate the ccPDP		ccNSO Council	March 2017	ccNSO Council vote
<b>Comments on Issue PDP</b>					
3	Comments on Issue PDP	Public notification of Initiation of ccPDP	Issue Manager	March 2017	Notification of initiation of the ccPDP on the ICANN Website and to the other ICANN Supporting Organizations and Advisory Committees. Open comment period (in accordance with the PDP Time Line. At least 40 days long) shall be commenced for the issue.
4		Call for Volunteers	Issue Manager	March 2017	
5		Formal request to Chair of the GAC to offer opinion or advice	ccNSO Council	March 2017	
6		Formation of Working Group I under ccPDP Call for volunteers, invite participants	ccNSO Council	March 2017	As part of the ccPDP, create a Working Group to propose and develop policy for Retirement. Self-nominations, invite ALAC, GAC, GNSO and, SSAC to appoint

					at least one participant. Invite Regional Organisations to appoint at least 1 participant. Invite PTI staff and expert on ISO 3166.
<b>Preparing Recommendations</b>					
<b>7</b>		<b>Appointment members, chair</b>	Council	May 2017	With appointment of chairs etc, kick-off second phase PDP
<b>8</b>		<b>Interim Paper</b>	ccPDP WG I Retirement	<b>February 2020 (was October 2019)</b> <b>At least 40 days public comment period</b>	To be published in time to be discussed at ICANN meeting and public comment
<b>9</b>		<b>Formation WG II, Call for volunteers, appointment etc.</b>	ccNSO Council	<b>December 2019</b>	Call for volunteers WG 2 Review Mechanism Self-nominations, invite ALAC, GAC, GNSO and, SSAC to appoint at least one participant. Invite Regional Organisations to appoint at least 1 participant. Invite PTI staff and expert on ISO 3166. Given that the RET WG has agreed on the events that should be subject to Review, there is no need to wait for completion and publication of the Interim Paper
<b>9A</b>		<b>Appointment WG 2,</b>	ccNSO Council	<b>February 2020</b>	The call for volunteers will be launched mid January, with goal to have members appointed in February 2020.
<b>10</b>		<b>Update Paper WG I</b>	ccPDP WG I	<b>April (was January) 2020</b>	Interim paper on Retirement will need to be updated to

					take into account the public comments.
11		Final Paper Retirement	ccPDP WG 1	April (was January) 2020	WG 1 to submit final paper to IM
12		Interim Paper WG 2 Review Mechanism	ccPDP WG 2	October 2020 At least 40 days public comment	Interim paper for public comment on Review Mechanism
13		Final Paper WG 2	ccPDP WG 2	March 2021	Submission Final Paper to Issue Manager and chair of WG 1.
14		Initial Report ccPDP		April 2021 40 days public comment	Initial Report of IM. This report consolidates final recommendations WG 1 and WG 2 into one report. Needs to be published in time for full discussion at ICANN meeting and public comment.
15		Final Report	Issue Manager	June (was September) 2021	Final Report of the ccPDP. This contains the recommendations to resolve issues as identified in Issues Report and will be submitted to the Council. This step initiates the decision making process.
<b>ccNSO Decision making phase</b>					
18		Submission of Final Report to the ccNSO Council	Issue Manager	June (was September) 2021	
19		Invite the Chair of the GAC to offer opinion or advice	ccNSO Council	June (was September) 2021	Formal step as defined for the ccPDP
20		ccNSO Council Adoption of Final Report	ccNSO Council	June (was October) 2021	Decision ccNSO Council

<b>21</b>		<b>ccNSO members vote</b>	ccNSO Members	<b>October 2021 (March 2022)</b>	Final vote of the ccNSO members
<b>22</b>		<b>Board Report</b>	ccNSO Council	<b>November 2021 (was March 2022)</b>	Concludes the ccNSO Decision making
<b>Board Decision making phase</b>					
<b>23</b>		<b>Submission Board report</b>	Issue Manager		