


RPM IGO CRWT - Summary Timeline

30 Apr 2021



- 1 Project Management & Workplan
- 2 Review prior materials & define scope
- 3 Deliberate possible policy solutions
- 4 Construct Initial Report
- 5 Public Comment on Initial Report
- 6 Review of Public Comment & Submission of Final Report
- 7 Council Consideration of Final Report
- 8 Public Comment during Board Consideration
- 9 Board Consideration

Complete: 37% Status: ● Health: ■



Roster - WG

As of 2021-05-01 21:45:22 Greenwich Mean Time/GMT • Generated by Berry Cobb

Filtered By

Show: All participants

Community Group: Group Name equals RPM - IGO Curative Rights Work Track


Participant Type equals Alternate,Member,Staff - Assigned

Participant Type ↑	Group Selected / Nominated By: Group Name ↑	Participant Contact Name: Full Name	Role	Participation Start Date	Participation End Date	SOI Link
Alternate	At-Large Advisory Committee (ALAC)	Justine Chew		17-12-2020		https://community.icann.org/x/bTefAg
		Vanda Scartezini		17-12-2020		https://community.icann.org/x/oAKAAw
	Governmental Advisory Committee (GAC)	Jorge Cancio		17-12-2020		https://community.icann.org/x/lwUnAQ
		David Satola		17-12-2020		https://community.icann.org/x/AoUmCQ
Member	At-Large Advisory Committee (ALAC)	Matthew Coleman		17-12-2020		https://community.icann.org/x/BIUmCQ
		Yrjö Länsipuro		17-12-2020		https://community.icann.org/x/r59EB
		Carlos Raúl Gutiérrez		17-12-2020		https://community.icann.org/x/LVp-Ag
	Commercial Business Users Constituency (BC) GNSO Council	Jay Chapman		17-12-2020		https://community.icann.org/x/ULrhAg
		Chris Disspain	Chair	17-12-2020		https://community.icann.org/x/kQBpBQ
	Governmental Advisory Committee (GAC)	Jeffrey Neuman	Liaison	08-01-2021		https://community.icann.org/x/qlBwAg
		John McElwaine	Liaison	08-01-2021		https://community.icann.org/x/lV9-Ag
		Susan Anthony		17-12-2020		https://community.icann.org/x/9gZyB
		Kavouss Arasteh		17-12-2020		https://community.icann.org/x/ZC6AAw
		Alexandra Excoffier		17-12-2020		https://community.icann.org/x/-4QmCQ
	Intellectual Property Constituency (IPC)	Brian Beckham		17-12-2020		https://community.icann.org/x/LK7bAQ
		Paul McGrady		11-01-2021		https://community.icann.org/x/CTCFag
	Internet Service Providers and Connectivity Providers Constituency (ISPCP)	Oswaldo Novoa		17-12-2020		https://community.icann.org/x/HgbPAQ
	Non-Commercial Stakeholder Group (NCSG)	Juan Manuel Rojas		17-12-2020		https://community.icann.org/x/E8PbAQ
		Krishna Seeburn		17-12-2020	03-03-2021	https://community.icann.org/x/ABrxAg
		Ioana Florina Stupariu		17-12-2020		https://community.icann.org/x/rjxEB
Mary Wong			17-12-2020			
Staff - Assigned	Internet Corporation for Assigned Names & Numbers (ICANN)	Steven Chan		17-12-2020		
		Julie Bisland		17-12-2020		
		Andrea Glandon		17-12-2020		
		Terri Agnew		17-12-2020		
		Berry Cobb		17-12-2020		
Total						26

RPM_IGO_CRWT - Plenary


Represented Group / Member & Alternate	Invited	Attended	% Attendance
At-Large Advisory Committee (ALAC)	8	8	78.4
Carlos Raúl Gutiérrez	8	4	50.0
Justine Chew	6	5	83.0
Vanda Scartezini	6	5	83.0
Yrjö Länsipuro	8	8	100.0
Commercial Business Users Constituency (BC)	8	8	100.0
Jay Chapman	8	8	100.0
GNSO Council	8	8	96.0
Chris Disspain	8	8	100.0
Jeffrey Neuman	8	8	100.0
John McElwaine	8	7	88.0
Governmental Advisory Committee (GAC)	8	8	89.5
Alexandra Excoffier	8	7	88.0
Brian Beckham	8	7	88.0
David Satola	7	7	100.0
Jorge Cancio	1	0	0.0
Kavouss Arasteh	8	6	75.0
Matthew Coleman	7	7	100.0
Susan Anthony	8	8	100.0
Intellectual Property Constituency (IPC)	8	7	88.0
Paul McGrady	8	7	88.0
Internet Service Providers and Connectivity Providers Constituency (ISPCP)	8	6	75.0
Oswaldo Novoa	8	6	75.0
Non-Commercial Stakeholder Group (NCSG)	8	7	78.2
Ioana Florina Stupariu	8	7	88.0
Juan Manuel Rojas	8	5	63.0
Krishna Seeburn	2	2	100.0
Grand Total			86.7

Meeting Activities



Date	# of Emails	# of Meetings	# of Meeting Hours	Total Hours
Jan-21	7	1	1.0	5.0
Feb-21	22	2	2.0	40.0
Mar-21	26	8	10.0	162.5
Apr-21	18	7	8.5	115.5
May-21				
Jun-21				323.0

Work Based Metrics



AI = Action Item
 MS = Milestone
 WP = Work Plan

RPM_IGO_CRWT - Action Items Log

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes	Requester	Created
1	AI	Develop General Agreements & Options Document per 8 March meeting	!	Mary Wong	03/11/21	03/11/21	Complete		berry.cobb@icann.org	03/10/21 6:00 PM
2	AI	Review Agreements & Options Document	—	IGO-WT Team	03/15/21	03/15/21	Complete		berry.cobb@icann.org	02/19/21 5:36 PM
3	WP	Meeting #05 - Review of Summary Agreements Doc	↓	IGO-WT Team	03/29/21	03/29/21	Complete		berry.cobb@icann.org	03/16/21 8:51 AM
4	WP	Meeting #06 - Cancelled	↓	IGO-WT Team	04/05/21	03/29/21	Complete		berry.cobb@icann.org	03/16/21 9:02 AM
5	WP	Meeting #07 - Review 4 Components of Solution	↓	IGO-WT Team	04/12/21	04/12/21	Complete		berry.cobb@icann.org	03/16/21 9:02 AM
6	MS	Deliver Project Package to Council	↓	Berry Cobb	04/12/21	04/12/21	Complete		berry.cobb@icann.org	03/16/21 9:02 AM
7	AI	WT to review draft of UDRP Rules/Procedures redline to promote further deliberations of possible options.	—	IGO-WT Team	04/27/21	04/23/21	Complete		berry.cobb@icann.org	04/30/21 1:59 PM
8	WP	Meeting #08 - Review Standing and Arbitration options to UDRP/URS	↓	IGO-WT Team	04/19/21	04/19/21	Complete		berry.cobb@icann.org	03/16/21 9:02 AM
9	MS	Provide update to Council and Work plan	!	John McElwaine	04/22/21	04/22/21	Complete		berry.cobb@icann.org	04/06/21 11:56 AM
10	WP	Meeting #09 - Review Standing and Arbitration options to UDRP/URS	↓	IGO-WT Team	04/26/21	04/26/21	Complete		berry.cobb@icann.org	03/16/21 9:02 AM
11	AI	Staff to develop simple process flow of UDRP	—	Steve Chan	04/27/21	04/27/21	Complete		berry.cobb@icann.org	04/30/21 1:59 PM
12	AI	Paul to develop outline of IGO Requirement to Scope to Progress	—	Paul McGrady	04/28/21	04/30/21	Complete		berry.cobb@icann.org	04/30/21 1:59 PM
13	WP	Meeting #10 - Align IGO Requirements to UDRP Process	↓	IGO-WT Team	05/03/21		In Progress		berry.cobb@icann.org	03/16/21 9:02 AM
14	MS	Deliver Project Package to Council	↓	Berry Cobb	05/06/21		In Progress		berry.cobb@icann.org	03/16/21 9:02 AM
15	WP	Meeting #11 - TBD	↓	IGO-WT Team	05/10/21		In Progress		berry.cobb@icann.org	03/16/21 9:02 AM
16	WP	Meeting #12 - TBD	↓	IGO-WT Team	05/17/21		In Progress		berry.cobb@icann.org	03/16/21 9:02 AM
17	MS	Provide update to Council and Work plan	!	John McElwaine	05/20/21		In Progress		berry.cobb@icann.org	04/30/21 2:00 PM
18	WP	Meeting #13 - TBD	↓	IGO-WT Team	05/24/21				berry.cobb@icann.org	03/16/21 9:02 AM
19	WP	Meeting #14 - TBD	↓	IGO-WT Team	05/31/21				berry.cobb@icann.org	03/16/21 9:02 AM
20	MS	Deliver Project Package to Council	↓	Berry Cobb	06/03/21				berry.cobb@icann.org	03/16/21 9:02 AM
21	WP	Meeting #15 - TBD	↓	IGO-WT Team	06/07/21				berry.cobb@icann.org	03/16/21 9:02 AM
22	WP	Meeting #16 - TBD	↓	IGO-WT Team	06/14/21				berry.cobb@icann.org	03/16/21 9:02 AM
23	WP	Meeting #17 - TBD	↓	IGO-WT Team	06/21/21				berry.cobb@icann.org	03/16/21 9:02 AM
24	WP	Meeting #18 - TBD	↓	IGO-WT Team	06/28/21				berry.cobb@icann.org	03/16/21 9:02 AM
25	MS	Deliver Project Package to Council	↓	Berry Cobb	07/01/21				berry.cobb@icann.org	03/16/21 9:02 AM
26	MS	Submit Initial Report for Public Comment	!	IGO-WT Team	07/01/21				berry.cobb@icann.org	03/16/21 9:26 AM