

| # | Traits | Title | Given Work | Given Earliest Start | Resources | Predecessors | Q4 / 2019 | | Q1 / 2020 | | | Q2 / 2020 |
|----|--------|---|------------|----------------------|--|--------------|-----------|----------|--|--|----------|-----------|
| | | | | | | | Nov 2019 | Dec 2019 | Jan 2020 | Feb 2020 | Mar 2020 | Apr 2020 |
| 0 | 🗑️🕒 | New Project | | 20 Dec 2019 | Review working Pa... | | | | New Project | | | |
| 1 | 🕒 | Implementation WS 2 & Review | | 20 Dec 2019 | Review working Party; Secretariat;... | | | | Implementation WS 2 & Review | | | |
| 2 | | ccNSO review | | | Review working Pa... | | | | ccNSO review | | | |
| 3 | | FAIP | | | Review working Pa... | | | | FAIP | | | |
| 4 | 🕒 | Identify items for discussion | 1 day ? | 19 Dec 2019 | Review working Party | | | | Identify items for discussion | Review working Party | | |
| 5 | 🕒 | Complete non-controversial item | 2 weeks | 13 Jan 2020 | Secretariat | | | | Complete non-controversial item | Secretariat | | |
| 6 | | Discussion Council controversial items | | | Review working Party; Council | | | | Discussion Council controversial items | | | |
| 7 | 🕒 | prepare discussion | 2 weeks | 3 Feb 2020 | Review working Party | | | | prepare discussion | Review working Party | | |
| 8 | 🕒 | Discussion | 1 week | 24 Feb 2020 | Review working Part... | | | | Discussion | Review working Party; Council | | |
| 9 | 🕒 | Confirmation community | | 10 Mar 2020 | Review working Part... | | | | Confirmation community | Review working Party; ccTLDs in Cancun | | |
| 10 | 🕒 | Complete FAIP | | 16 Mar 2020 | Review working Party | | | | Complete FAIP | Review working Party | | |
| 11 | 🕒 | Approve FAIP | | 30 Mar 2020 | Council | | | | Approve FAIP | Council | | |
| 12 | 🕒 | Submission FAIP to OEC | 1 day | 8 April 2020 | Council | | | | Submission FAIP to OEC | Council | | |
| 13 | | Prioritise Area Improvements | | | Triage Committee; Council; ccTLDs in... | | | | Prioritise Area Improvements | | | |
| 14 | | Initial prioritisation | | | Triage Committee | | | | Initial prioritisation | | | |
| 15 | 🕒 | Identify non- items | | 19 Dec 2019 | Triage Committee | | | | Identify non- items | Triage Committee | | |
| 16 | 🕒 | Initial priorities | | 19 Dec 2019 | Triage Committee | | | | Initial priorities | Triage Committee | | |
| 17 | 🕒 | Consolidate priorities | | 3 Feb 2020 | Triage Committee | | | | Consolidate priorities | Triage Committee | | |
| 18 | 🕒 | Discussion Priortization Council | 1 day ? | 24 Feb 2020 | Council; Triage Committee | | | | Discussion Priortization Council | Council; Triage Committee | | |
| 19 | 🕒 | Discussion Community | 2 days | 10 Mar 2020 | Triage Committee; c... | | | | Discussion Community | Triage Committee; ccTLDs in Cancun | | |
| 20 | 🕒 | Update & Finalise | | 23 Mar 2020 | Triage Committee; S... | | | | Update & Finalise | Triage Committee; Secretariat | | |
| 21 | 🕒 | Adoption | 1 week | 6 April 2020 | Council | | | | Adoption | Council | | |