

Work Items & Timing

ccPDP 4

ccPDP4

02 November 2020

Main Categories Work Items

1. Chair/Vice-chair nomination
2. Addressing issues
 - a. Update Basic Policy document
 - b. Confusing similarity
 - c. Variant Management
 - d. Deselection IDN ccTLD string (Removal)
3. Terminology
4. Draft document

Update Basic Policy document

- Complete table 2.1.1, 2.1.2 etc.
 - Exclude: Confusing Similarity, Variant Mangement, String Deselection
- Full Working Group
- Address sections Sequentially
- Update Terminology document & Basic Document in parallel

Confusing Similarity

- Agreement WG on start date (= call for participation)
- Call for participation (internal & external WG)
- Chair nomination(to be appointed by chair/vice-chair WG)

- Development policy – call every two weeks (alternate with full WG call)
 - Main criteria (section 2.1.2)
 - Processes and Procedures (section 2.1.3)
 - Review current Fast Track practice and streamline

- After support full WG to include as update in Basic Document

Variant Management

- Agreement WG on start date (= call for participation)
- Call for participation (internal & external WG)
- Chair nomination (to be appointed by chair/vice-chair WG)

- Development policy – call every two weeks (alternate with full WG call)
 - Main criteria (section 2.1.2)
 - Processes and Procedures (section 2.1.3), if necessary
 - In conjunction GNSO effort (per request ICANN Board of Directors)
 - Base on Variant Framework

- After support full WG to include as update in Basic Document

Deselection IDN ccTLD string (Removal)

- Agreement WG on start date (= call for participation)
- Call for participation (internal & external WG)
- Chair nomination (to be appointed by chair/vice-chair WG)

- Development policy – call every two weeks (alternate with full WG call)
 - Main criteria (section 2.1.2)
 - Processes and Procedures (section 2.1.3), if necessary
 - Identify trigger event(s)- event that sets the retirement process in motion

- After support full WG to include as section in Basic Document

Questions re Timing

- Start with work on section 2.1.1?
- Complete section 2.1.2 with exclusion of confusing similarity and variant management?
- Once section 2.1.2 nears completion start with confusing similarity?
- Run Confusing similarity and overall work on Basic Document (section 2.1.3 and 2.3) in parallel?
- Wait with Variant Management up and until GNSO starts its IDN policy development work?
- If work on updating Basic Document completed before sub-groups are done run sub-groups in parallel?

Overview of activities

