GNSO_Annual_Activity_Forecast

arent_Program	Child_Program	Project_Code	Primary	Current Start	Current Finish	Status	Project_Status	Project_Owner	2020 Q1 Q2 Q3 Q4 C	2021 1 Q2 Q3	2022 Q4 Q1 Q2 Q3 Q4	2023 Q1 Q2 Q3 Q	2024 2025 4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4	2026 Q1 _Q2 _ Q3
DDS	N/A	EPDP_P2	Board: Standardized System for Access & Disclosure Operational Design Phase	03/25/21	11/30/21	In Progress	Revised Schedule	Contributor	Q1 Q2 Q0 Q4 Q	1 42 40			osure Operational Design Phase	Q1 Q2 Q0
DDS	N/A	EPDP_P2	Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	03/25/21	03/02/22	In Progress	Revised Schedule	Contributor					& Disclosure - Phase 2 adopt consensus recommenda	lations
DDS	N/A	EPDP_P2	IRT: Standardized System for Access & Disclosure - Phase 2	03/03/22	02/28/24	Not Started	Planned	Contributor			Journ Granderdiz	a cyclom for riceosci (IRT: Standardized System for Access & Discl	
DDS	N/A	EPDP_P2A	EPDP: Registration Data - Phase 2A	12/21/20	10/29/21	In Progress	On-Schedule	Owner			EPDP: Registration Data -	Phase 2A	W. Standardized Gyston for 7 Goods & Blog.	JOSUIO TINGGO E
DDS	N/A	EPDP_P2A	Board: Registration Data - Phase 2A adopt consensus recommendations	11/01/21	01/07/22	Not Started	Planned	Contributor					onsensus recommendations	
DDS	N/A	EPDP_P2A	IRT: Registration Data - Phase 2A	01/10/22	03/03/23	Not Started	Planned	Contributor			Double 1 togottation De		n Data - Phase 2A	
DDS	N/A	EPDP_P1	IRT: Temporary Specification on gTLD Registration Data - Phase 1	07/01/20	08/02/22	In Progress	Revised Schedule	Contributor			IRT: Ter		on gTLD Registration Data - Phase 1	
DDS	N/A	WPIAG	Request ICANN org to develop revised proposal for invoking Procedure	10/16/20	10/18/22	On Hold	On-Hold	Contributor					velop revised proposal for invoking Procedure	
DDS	N/A	PPSAI	IRT: Privacy & Proxy Services Accreditation Issues	08/16/21	11/18/22	In Progress	On-Schedule	Contributor					ervices Accreditation Issues	
DDS	N/A	T&T	IRT: Translation/Transliteration of gTLD Registration Data	08/16/21	11/18/22	In Progress	On-Schedule	Contributor					teration of gTLD Registration Data	
DDS	N/A	RDA_ST	Registration Data Accuracy - Scoping Team	07/12/21	09/16/22	In Progress	On-Schedule	Owner				tration Data Accuracy		
DDS	N/A	RDA_IR	Staff: Issue Report on Registration Data Accuracy	10/31/22	03/03/23	Not Started	Planned	Owner			1.09		ort on Registration Data Accuracy	
PM	N/A	RPM P1	Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	12/16/20	12/28/21	In Progress	On-Schedule	Contributor			Board: RPM - Phase 1		gTLDs adopt consensus recommendations	
PM	N/A	RPM_P1	IRT: RPM - Phase 1 Review of RPMs in All gTLDs	12/29/21	01/10/23	Not Started	Planned	Contributor	T		550,000		Review of RPMs in All gTLDs	
	N/A	RPM_P2	Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	11/18/21	06/15/22	Not Started	Planned	Owner			Drafting Te		of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	
PM	N/A	RPM_P2	PDP: RPM - Phase 2 Review of UDRP	06/16/22	06/19/24	Not Started	Planned	Owner			Draining 10	in ordina	PDP: RPM - Phase 2 Review of UDRI	
LD	N/A	SubPro	Board: New gTLD Subsequent Procedures Operational Design Phase	09/13/21	10/13/22	In Progress	On-Schedule	Contributor			Bos	rd: New aTLD Subsec	uent Procedures Operational Design Phase	
LD	N/A	SubPro	Board: New gTLD Subsequent Procedures Operational Design Phase Board: New gTLD Subsequent Procedures adopt consensus recommendations	02/22/21	01/31/23	In Progress	On-Schedule	Contributor			Boa		Subsequent Procedures adopt consensus recommen	ndations
LD LD	N/A	IDN_0		09/14/20	06/03/22	-	On-Schedule	Contributor			Engage One	rational Track 1 experi		uurollo
rld	N/A	EPDP_IDN	Engage Operational Track 1 expert group EPDP: Internationalized Domain Names	05/20/21	08/18/23	In Progress In Progress	On-Schedule	Owner			Lingage Ope		P: Internationalized Domain Names	
piration	N/A	PSR_EPR		08/25/22	05/03/23		Planned	Contributor					piration Policy Status Report (incl. Rec27 Wave1 EDD	DD Itom 2 + EDE
ansfers	N/A	TPR P1	Develop Expiration Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3)			Not Started	On-Schedule	Owner				Develop Ext	PDP: Transfer Policy Review - Phase 1	or item 2 + Liki
o O	N/A		PDP: Transfer Policy Review - Phase 1	02/18/21	12/28/23	In Progress					EPDP: Specif	Curative Rights Prote		
	N/A N/A	EPDP_SCRP_IGO	EPDP: Specific Curative Rights Protections for IGOs	09/24/20	05/09/22	In Progress	Revised Schedule	Owner						
0	N/A	EPDP_SCRP_IGO	Board: RPM - IGO Curative Rights Work Track adopt consensus recommendations	05/10/22	08/01/22	Not Started	Planned	Contributor			Board. F		phts Work Track adopt consensus recommendations PDP: RPM - IGO Curative Rights Work Track	
	10/1	EPDP_SCRP_IGO	IRT: PDP: RPM - IGO Curative Rights Work Track	08/02/22	08/14/23	Not Started	Planned	Contributor			Panel (
) -	N/A	IGO_CRPM	Board: Curative Rights Protections for IGO/INGOs adopt consensus recommendations	05/10/22	08/01/22	On Hold	On-Hold	Contributor			Board: C		ons for IGO/INGOs adopt consensus recommendation	ons
0	N/A	IGO_CRPM	IRT: Curative Rights Protections for IGO/INGOs	08/02/22	08/14/23	Not Started	Planned	Contributor			2		Curative Rights Protections for IGO/INGOs	
0	N/A	IGO_INGO2	Board: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	05/10/22	08/01/22	On Hold	On-Hold	Contributor			Board: F		nal Organization Names in All gTLDs (Remaining Acro	
0	N/A	IGO_INGO2	IRT: PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	08/02/22	08/14/23	Not Started	Planned	Contributor					PDP: Protection of International Organization Names i	in All gTLDs (Re
countability	N/A	WS2	GNSO Council & SG/C Implementation of WS2	05/24/21	01/31/23	In Progress	On-Schedule	Owner				GNSO Council & S	6G/C Implementation of WS2	
countability	N/A	MSM_Evo	Council to monitor for MSM-Evo implementation assignments	07/01/20	07/01/25	In Progress	On-Schedule	Contributor						monitor for MSM
eviews	N/A	ATRT3	Council to monitor for ATRT3 implementation assignments	07/01/20	12/12/23	In Progress	On-Schedule	Contributor					Council to monitor for ATRT3 implementation assignments	-
eviews	N/A	SSR2	Council to monitor for SSR2 implementation assignments	02/10/21	12/12/23	In Progress	On-Schedule	Contributor					Council to monitor for SSR2 implementation assign	inments
eviews	N/A	Holistic_Pilot	Holistic Review Pilot - GNSO participation	08/12/22	08/24/23	Not Started	Planned	Contributor					stic Review Pilot - GNSO participation	
eviews	N/A	CSC_ER_2021	CSC Effectiveness Review 2021 - GNSO participation	09/30/21	06/01/22	In Progress	On-Schedule	Contributor				eness Review 2021 - 0	SNSO participation	
erations	Continuous Improvement	CCOICI	CCOICI Pilot Program	06/16/21	07/07/22	In Progress	On-Schedule	Owner			CCOICI P	lot Program		
erations	Leadership	GNSO_C	GNSO Council - Monthly Meetings	07/23/20	06/17/26	In Progress	On-Schedule	Owner						GN
erations	Leadership	GNSO_C	GNSO Council - Leadership Meetings	07/13/20	06/18/26	In Progress	On-Schedule	Owner						
erations	Leadership	GNSO_C	GNSO Council - Action Items	07/13/20	06/17/26	In Progress	On-Schedule	Owner						GN
perations	Budget	SCBO	GNSO Standing Committee on FY23 Budget and Operations 2021-2022	11/01/21	02/11/22	In Progress	On-Schedule	Owner			GNSO Standing Co		et and Operations 2021-2022	
perations	Budget	SCBO	GNSO Standing Committee on FY24 Budget and Operations 2022-2023	11/01/22	02/13/23	Not Started	Planned	Owner					Committee on FY24 Budget and Operations 2022-202	23
perations	Elections_Nominations	SSC	GNSO Standing Selection Committee 2020-2021	10/28/20	10/26/21	In Progress	On-Schedule	Owner			GNSO Standing Selection			
erations	Elections_Nominations	SSC	GNSO Standing Selection Committee 2021-2022	10/27/21	11/08/22	In Progress	Planned	Owner			G	NSO Standing Selection	on Committee 2021-2022	
erations	Elections_Nominations	SSC	GNSO Standing Selection Committee 2022-2023	09/21/22	10/03/23	Not Started	Planned	Owner				G	NSO Standing Selection Committee 2022-2023	
erations	Planning	SPS_2022	GNSO Council - Strategic Planning Session - 2021-2022	08/15/21	12/09/21	In Progress	On-Schedule	Owner			GNSO Council - Strateg			
erations	Planning	SPS_2023	GNSO Council - Strategic Planning Session - 2022-2023	10/01/22	01/26/23	Not Started	Planned	Owner				GNSO Council - St	rategic Planning Session - 2022-2023	
erations	ICANN_Meetings	ICANN72	ICANN72 ICANN Meeting	10/14/21	10/20/21	In Progress	On-Schedule	Owner			ICANN72 ICANN Meeting			
erations	ICANN_Meetings	ICANN72	ICANN72 Respond to GAC Advice	10/21/21	11/10/21	In Progress	On-Schedule	Owner			ICANN72 Respond to GA	Advice		
erations	ICANN_Meetings	ICANN73	ICANN73 Meeting Planning	12/01/21	03/15/22	Not Started	Planned	Owner			ICANN73 Meeting	Planning		
erations	ICANN_Meetings	ICANN73	ICANN73 ICANN Meeting	03/16/22	03/22/22	Not Started	Planned	Owner			I ICANN73 ICANN	Meeting		
erations	ICANN_Meetings	ICANN73	ICANN73 Respond to GAC Advice	03/23/22	04/12/22	Not Started	Planned	Owner			ICANN73 Resp	nd to GAC Advice		
erations	ICANN_Meetings	ICANN74	ICANN74 Meeting Planning	04/01/22	06/09/22	Not Started	Planned	Owner			ICANN74 M	eeting Planning		
rations	ICANN_Meetings	ICANN74	ICANN74 ICANN Meeting	06/10/22	06/16/22	Not Started	Planned	Owner			I ICANN74 I	ANN Meeting		
erations	ICANN_Meetings	ICANN74	ICANN74 Respond to GAC Advice	06/17/22	07/07/22	Not Started	Planned	Owner			ICANN74	Respond to GAC Advi	ce	
erations	ICANN_Meetings	ICANN75	ICANN75 Meeting Planning	06/01/22	09/13/22	Not Started	Planned	Owner			ICAN	N75 Meeting Planning		
rationo	IOANINI Maratinana	ICANN75	ICANN75 ICANN Meeting	09/14/22	09/20/22	Not Started	Planned	Owner			ICAN	N75 ICANN Meeting		
	ICANN_Meetings	10/11/11/0												
erations erations	ICANN_Meetings	ICANN75	ICANN75 Respond to GAC Advice	09/21/22	10/11/22	Not Started	Planned	Owner			ICA	NN75 Respond to GA	C Advice	