#	Title	Expected Start Expe	pected End Resources Q2 / 2021		Q3 / 2021		Q4 / 2021			Q1 / 2022			Q2 / 2022			Q3 / 2022	,	Q4 / 2022
			June 2021	July 2021	August 2021	September 2021	October 2021 November 202	December 2021	January 2022	February 2022	March 2022	April 2022	May 2022	June 2022	July 2022	August 2022	September 2022	October 2022
0	GRC workplan	27 Jul 2021 24 O		RC workplan														
1	Rules ccNSO	27 Jul 2021 20 D		Rules ccNSO 🤝														
2	Draft Rules	27 Jul 2021 22 N	Nov 2021	Draft Rules														
3	Drafting	27 Jul 2021 15 N	Nov 2021	Drafting 🔽														
4	Survey	27 July 2021 30 Ju	July 2021	Survey														
5	Webinar	26 Aug 2021 26 A	Aug 2021		Webinar 🔷													
6	Governnace session	26 Oct 2021 26 O	Oct 2021			Govern	nace session 🔷											
7	Sug group discussion	27 July 2021 15 N	Nov 2021 Sug group	discussion -		,												
8	Closure of drafting	22 Nov 2021 22 N	Nov 2021				Closure of drafting											
9	Members adoption	16 Nov 2021 20 D	Dec 2021				Members adoption											
10	Prep Voting	16 Nov 2021 29 N	Nov 2021				Prep Voting											
11	members vote	30 Nov 2021 20 D	Dec 2021				members vote											
12	Adoption?	20 Dec 2021 20 D	Dec 2021					Adoption?										
13	Create GRC 2.0	31 Aug 2021 6 De	ec 2021		Create GRC 2.0													
14	SOAR & Impact and effort	31 Aug 2021 11 O	Oct 2021	SOAF	R & Impact and effort													
15	Develop Action Plan	12 Oct 2021 6 De	ec 2021			Develop Action	Plan											
16	Update charter	26 Oct 2021 6 De	ec 2021			Up	date charter											
17	GRC's adoption charter	6 Dec 2021 6 De	ec 2021				GRC's adoption charte	er 🛶										
18	Council Conflict of Interest Guidance	21 Dec 2021 23/0	05/2022				Council Conflict of Intere	st Guidance										
19	Compare various models	21 Dec 2021 17 Ja	lan 2022				Compare	various models										
20	Draft Guidance	18 Jan 2022 25 A							Guidance									
24	Community consultation	26 Apr 2022 23/0						2.4.			Commur	ity consultation						
25	Council Adoption	23/05/2022 23/05										_	I Adoption					
	Guidelines etc to include	22 Nov 2021 8 Ap											, risopaion					
	IDNccTLD	22 1101 202 1 0 715	p			Gu	idelines etc to include IDNccTLD 🤝											
27	End Public comment Bylaw	22 Nov 2021 22 N	Nov 2021			End	Public comment Bylaw changes											
00	changes	00 Nov. 0004 40 D	D 0004				O-III famuuluuduuduuduu											
28	Call for volunteers?	22 Nov 2021 10 D					Call for volunteers?	i dalia sa										
29	Draft Guidelines	13 Dec 2021 8 Ap						uidelines										
30	Analysis of issues	13 Dec 2021 21 Ja					Analysis	of issues										
31	Drafting	3 Jan 2022 11 M						Drafting										
32	Comment period	14 Mar 2022 8 Ap								Comment								
33	Council adoption	8 April 2022 8 Ap									Council adoption							
	Board recall- Board removal	24/05/2022 11 Ju										Board recall- Bo	ard removal					
35	Consolidate rejection / approval guideline	24/05/2022 29 A	Aug 2022								Consolid	ate rejection / approv	val guideline					
36	Update Meeting Guideiine	30 Aug 2022 24 O	Oct 2022												Updat	e Meeting Guideiine	· ·	