Project_Workplan



Health	Category	Action Item
9	WP	Meeting #02 Review of Assignment packages
10	Al	Following the discussion during today's call, Michael to follow up, over the list, and provide further information regarding the use of both the external email list and alternates.
11	Al	ICANN Support Staff to create a Google Doc where RDA Team members may populate questions for ICANN org, with a focus on follow up questions on the reading materials. Please find a link here: https://docs.google.com/document/d/1 RiuyCMg2 xkMDJEuAroUht_pgv2Nw9e/edit.
12	Al	ICANN Support Staff to include the EPDP Phase 1 list of purposes for processing data into the index.
13	Al	Scoping Team Members to review the input on Assignments #1 - #4 and provide additional input by COB Monday, 18 October.

Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
1	Scoping Team	10/12/21	10/12/21	Complete	
_	Michael Palage	10/19/21		In Progress	
_	Policy Support Staff	10/15/21	10/12/21	Complete	
_	Policy Support Staff	10/15/21		In Progress	
_	Scoping Team	10/18/21		In Progress	