

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #03 TBD	↓	Scoping Team	10/21/21		In Progress	
	AI	Policy Support Staff to set up email list, similar to the SSAD ODP email list, where non-members may post suggestions for the Scoping Team consider. Note: this will be a one month experiment. At the conclusion of one month, Leadership will determine whether to terminate or continue the list.	—	Policy Support Staff	10/28/21		In Progress	
	AI	Michael to notify the GNSO Council that the Scoping Team plans to allow alternates to participate in the scoping team. The use of alternates will be similar to how alternates work in other PDPs; in other words, alternates step in to replace a member when a member is unavailable.	—	Michael Palage	10/29/21		In Progress	
	AI	All Scoping Team members to review the input provided from assignments #1-2 and consider how this needs to be translated into a work plan and timeline by COB, Monday 25 October.	—	Scoping Team	10/25/21		In Progress	
	AI	Scoping Team members are asked to comprehensively review all briefing materials, and, if questions to ICANN org arise after reading the materials, Scoping Team members to populate the questions into the dedicated Google Doc.	—	Scoping Team	11/02/21		In Progress	
	WP	Meeting - ICANN72 TBD	↓	Scoping Team	10/26/21		Not Started	
	WP	Meeting #04 TBD	↓	Scoping Team	11/04/21		Not Started	
	MS	Submit plan to GNSO Council for consideration	!	Leadership Team	11/08/21		Not Started	
	WP	Meeting #05 TBD	↓	Scoping Team	11/11/21		Not Started	