

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting - ICANN72 Review of workplan and open discussion of issues	↓	Scoping Team	10/26/21	11/26/21	Complete	
	WP	Meeting #04 Review of working definition followup questions for ICANN org	↓	Scoping Team	11/04/21	11/04/21	In Progress	
	AI	RDA Policy Support Team to send out Call for Volunteers for alternates to SO/AC/C leadership.		Policy Support Staff	11/04/21	11/04/21		
	AI	RDA Scoping Team members to review the most recent working definition for accuracy (found on p. 12 of the Assignment 1 Background Briefing doc) and provide proposed edits or alternate definitions by COB Wednesday, 10 November. Once the team agrees to a baseline definition, the groups can be working on "aspirational" or "desired future state" accuracy definitions.		Scoping Team	11/10/21	11/10/21	Complete	
	AI	RDA Scoping Team members to populate questions to ICANN org in the dedicated google doc over the coming weeks with the goal of finalizing questions by Friday, 26 November.		Scoping Team	11/26/21			
	MS	Submit plan to GNSO Council for consideration	!	Leadership Team	11/08/21	11/08/21	In Progress	
	WP	Meeting #05 Continue on Assignments #1 & #2	↓	Scoping Team	11/11/21	11/11/21	Not Started	
	AI	By 2 December, RDA Scoping Team Members to work with their respective groups and identify their Future description of Accuracy, i.e., what should accuracy requirements look like in the future and how should ICANN enforce the requirements in the future. As part of this work, Members are to identify the problem this updated explanation is expected to address as well as how this problem has been documented or how it could be documented.		Scoping Team	12/02/21			
	WP	Meeting #06 Continue on Assignments #1 & #2	↓	Scoping Team	11/18/21		Not Started	