Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	AI	By 2 December, RDA Scoping Team Members to work with their respective groups and identify their Future description of Accuracy, i.e., what should accuracy requirements look like in the future and how should ICANN enforce the requirements in the future. As part of this work, Members are to identify the problem this updated explanation is expected to address as well as how this problem has been documented or how it could be documented.	-	Scoping Team	12/02/21		In Progress	
	WP	Meeting #06 Continue on Assignments #1 & #2	Ļ	Scoping Team	11/18/21	11/18/21	Complete	
	AI	Michael to review the transcripts from the two recent meetings and distribute updated instructions for the gap analysis assignment by Tuesday, 23 November.	-	Michael Palage	11/23/21	11/23/21	Complete	
	WP	Meeting #07 - Administrative meeting only - Review of action items	Ļ	Scoping Team	11/25/21	11/25/21	Complete	
	AI	Still open: Team to complete the gap analysis document prior to the next meeting on Thursday, 9 December. https://docs.google.com/document/d/11msexuoqWSUsFj8ZjVvWF-XHpcMJntWH/edit?pli=1		Scoping Team	12/09/21		In Progress	
	AI	RDA Support Staff to circulate a doodle poll for alternate meetings time for the week of 13 December.		Policy Support Staff	12/03/21		In Progress	
	AI	Individuals or groups that proposed questions for ICANN org to review questions and determine if updates are necessary in light of the team's discussions by Wednesday, 8 December: https://docs.google.com/document/d/1arlKdQkbRkE1LuurmDdd-PZP184_AdFm/edit .		Alan Greenberg Lori Schulman Marc Anderson Sarah Wyld Scott R Austin Sophie Alice Hey Steve Crocker	12/08/21		In Progress	