

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
●	AI	STILL OUTSTANDING: Scoping Team to consider what is needed and from whom to obtain information identified as necessary to measure whether current goals are met. Additionally, scoping team members to begin identifying specific ways in which measurement can be undertaken. As noted during today's meeting, Support Staff has begun inputting the responses received from the Gap Analysis here: https://docs.google.com/document/d/1msexuoqWSUsFj8ZjVvWF-XHpcMJntWH/edit?pli=1#		Scoping Team	02/09/22		In Progress	Still awaiting input from the following groups: ISPCP
	WP	Meeting #18 - Measurement of Accuracy	↓	Scoping Team	02/17/22	02/17/22	Not Started	
	AI	RDA Scoping Team Members to review the definition/document provided by Staff Support (https://docs.google.com/document/d/1JGdNLjOjhmJnj-iDaGvcVnv1gZ5tQu5C/edit), which includes the Rr-provided accuracy definition augmented by the feedback from Contractual Compliance. Groups to include proposed edits or suggestions into the Google Doc by Wednesday, 23 February.		Scoping Team	02/23/22			
	WP	Meeting #19 - TBD	↓	Scoping Team	02/24/22		Not Started	
	MS	Submit project package	!	Leadership Team	03/04/22		Not Started	
	WP	Meeting ICANN73 - TBD	↓	Scoping Team	03/08/22		Not Started	
	MS	Deliver Report to GNSO Council	!	Leadership Team	09/11/22		Not Started	