

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #19 - Measurement of Accuracy	↓	Scoping Team	02/24/22	02/24/22	Complete	
●	AI	RDA Scoping Team Members to review the definition/document provided by Staff Support (https://docs.google.com/document/d/1JGdNLjOjhmJnj-iDaGvcVnv1gZ5tQu5C/edit [docs.google.com]), which includes the Rr-provided accuracy definition augmented by the feedback from Contractual Compliance. Groups to include proposed edits or suggestions into the Google Doc by Wednesday, 2 March.		Scoping Team	03/02/22		In Progress	Extended due to confusion over assignment.
	WP	Meeting #20 - Measurement of Accuracy	↓	Scoping Team	03/03/22		Complete	
	AI	In advance of the ICANN73 RDA Scoping Team Session on Monday at 16:30 UTC, RDA Scoping Team Members to review the Gap Analysis Proposal Review. (https://docs.google.com/document/d/1sScP8MwgDCg4yvFNAYwQVqI7DQob60vX/edit) Note: this document was compiled by Support Staff in an effort to distill the proposals made by Scoping Team Members, including upsides and downsides noted by either the proposer or other team members in subsequent discussions. The document is not meant to restrict the group into choosing one proposal, but rather, the group should review all proposals and see which proposals provide a viable path to forward progress.		Scoping Team	03/07/22		In Progress	
	MS	Submit project package	!	Leadership Team	03/04/22		Not Started	
	WP	Meeting ICANN73 - TBD	↓	Scoping Team	03/08/22		Not Started	
	WP	Meeting #21 - TBD	↓	Scoping Team	03/17/22		Not Started	
	WP	Meeting #22 - TBD	↓	Scoping Team	03/24/22		Not Started	
	WP	Meeting #23 - TBD	↓	Scoping Team	03/24/22		Not Started	
	MS	Submit project package	!	Leadership Team	04/08/22		Not Started	
	MS	Deliver Report to GNSO Council	!	Leadership Team	09/11/22		Not Started	