

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
●	AI	Still open: In advance of the next meeting on Thursday, 24 March, RDA Scoping Team Members to review the Gap Analysis Proposal Review. ( <a href="https://docs.google.com/document/d/1sScP8MwgDCg4yvFNAYwQVq7DQob60vX/edit">https://docs.google.com/document/d/1sScP8MwgDCg4yvFNAYwQVq7DQob60vX/edit</a> ) Note: this document was compiled by Support Staff in an effort to distill the proposals made by Scoping Team Members, including upsides and downsides noted by either the proposer or other team members in subsequent discussions. The document is not meant to restrict the group into choosing one proposal, but rather, the group should review all proposals and see which proposals provide a viable path to forward progress. Note: IPC Reps: please respond to the comments directed to you in Proposal H.		Scoping Team	03/23/22		In Progress	Still outstanding: Note: IPC Reps: please respond to the comments directed to you in Proposal H.
	WP	Meeting #22 - Review Leadership's updated current state of accuracy and continue discussing Gap Analysis Proposal Review.	↓	Scoping Team	03/24/22	03/24/22	Complete	
	AI	Scoping Team members to review the updates to the Accuracy working description and propose FINAL edits by Wednesday, 30 March. Support Staff will lock the document after the deadline.		Scoping Team	03/30/22	03/30/22	Complete	
	AI	Scoping Team members to consider the Gap Analysis and specifically review the "next steps" column of each proposal by Wednesday, 30 March. The group will begin by discussing the potential next steps for Proposal A during the next meeting on 31 March, so please come prepared for this discussion.		Scoping Team	03/30/22	03/30/22	Complete	
	WP	Meeting #23 - Gap Analysis Deeper Dive (next steps)	↓	Scoping Team	03/31/22	03/31/22	Complete	
	AI	Scoping Team to continue deep dive review into the Gap Analysis proposals (beginning on p. 8 of Google Doc) to identify relevant mitigation to noted downsides and next steps (by whom, by when, additional considerations) by Wednesday, 6 April.		Scoping Team	04/06/22		In Progress	
	AI	Michael P. to confirm, via the list, if/how to proceed with respect to a potential small team for Proposal A (registrar survey) by Monday, 4 April.		Michael Palage	04/04/22		In Progress	
	AI	Scoping Team Members to review the updates to the current description of accuracy requirements and enforcement and try to resolve outstanding issues on the list among the interested members/conflicting opinions by COB Wednesday, 6 April.		Scoping Team	04/06/22		In Progress	
	MS	Submit project package	!	Leadership Team	04/08/22		Not Started	
	MS	Deliver Report to GNSO Council	!	Leadership Team	09/11/22		Not Started	