Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	MS	Submit project package	!	Leadership Team	04/08/22	04/08/22	Complete	
	WP	Meeting #25 Repurposed for Small Team Review of Gap Analysis Proposal A (Registrar Survey)	1	Scoping Team	04/14/22	04/14/22	Complete	
	Al	Michael P. to provide a written update to the list, informing the Scoping Team of the latest update from ICANN org re: specific accuracy scenarios.		Michael Palage	04/20/22			
	Al	Small Team to review the proposed answers for Proposal A and E from Sarah W. and provide additional feedback and suggestions, including feedback on the proposed questions for Proposal A (registrar survey). https://docs.google.com/document/d/1sScP8MwgDCg4yvFNAYwQVql7DQob60vX/edit?pli=1		Scoping Team	04/20/22			
	Al	Small Team to review the proposed answers for Proposal E from Sarah W. and provide additional feedback and suggestions, to be discussed during the next meeting. https://docs.google.com/document/d/1sScP8MwgDCg4yvFNAYwQVql7DQob60vX/edit?pli=1		Scoping Team	04/20/22			
	WP	Meeting #26 TBD	1	Scoping Team	04/21/22		Not Started	
	WP	Meeting #27 TBD	1	Scoping Team	04/28/22		Not Started	
	MS	Submit project package	!	Leadership Team	05/05/22		Not Started	
	WP	Meeting #28 TBD	1	Scoping Team	05/05/22		Not Started	
	WP	Meeting #29 TBD	1	Scoping Team	05/12/22		Not Started	