Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #27 Cancelled	<b>1</b>	Scoping Team	04/28/22	04/28/22	Complete	
	MS	Submit project package	!	Leadership Team	05/05/22		In Progress	
	WP	Meeting #28 Review draft write up; data collection proposals	1	Scoping Team	05/05/22		Complete	
	Al	RDA Scoping Team Members to review the Write-Up for Assignments 1 and 2 in its entirety and add proposed edits (using the comment function only) no later than 14:00 UTC on Wednesday, 11 May. https://docs.google.com/document/d/1sScP8MwgDCg4yvFNAYwQVql7DQob60vX/edit		Scoping Team	05/11/22		In Progress	Please submit edits in comment form only by 14:00 on Wednesday, 11 May.
	Al	RDA Scoping Team to opine, particularly, on the proposals that do not require access to personal data; specifically, could the proposals that do not require personal data move forward, or is there another way that meaningful progress can be made while EDPB outreach is ongoing? (https://docs.google.com/document/d/1sScP8MwgDCg4yvFNAYwQVql7DQob60vX/edit)		Scoping Team	05/11/22		In Progress	
	Al	RDA Scoping Team to review responses from ICANN Compliance and determine if any follow-up questions are needed: https://mm.icann.org/pipermail/gnso-accuracy-st/2022-April/000398.html.		Scoping Team	05/11/22		In Progress	
	Al	Brian G. to share a progress update on the engagement with the EDPB (currently anticipated in advance of next week's plenary meeting). Becky to share a proposed timeline of when ICANN org expects to pose the question to the EDPB.		Brian Gutterman	05/12/22			
	WP	Meeting #29 Review draft write up; data collection proposals	<b>+</b>	Scoping Team	05/12/22		Not Started	
	WP	Meeting #30 TBD	1	Scoping Team	05/19/22		Not Started	