

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #30 Discuss EDPB draft; review draft write up; data collection proposals.	↓	Scoping Team	05/19/22	05/19/22	Complete	
	AI	Brian G. to inquire with ICANN org colleagues if there is any update or further information that can be provided regarding the status of the DPA during the next meeting on Thursday, 26 May.		Brian Gutterman	05/26/22		In Progress	
	AI	Scoping Team members to provide an update to their respective stakeholders group with respect to today's discussion about the draft EDPB communication, particularly with respect to scenario 2 and a data protection impact assessment (DPIA) of Scenario 2. Please provide any proposed updates by Friday, 27 May. <a href="https://docs.google.com/document/d/1rCBaQ175p_VrP6DtxLUuuO9Uv5C2qp_/edit">https://docs.google.com/document/d/1rCBaQ175p_VrP6DtxLUuuO9Uv5C2qp_/edit</a>		Scoping Team	05/27/22		In Progress	Note: deadline extended until Wednesday, 1 June.
	AI	Policy Support Staff to incorporate changes agreed to during today's call into the write-up of assignments 1/2 by Friday, 20 May.		Policy Support Staff	05/20/22	05/20/22	Complete	
●	AI	Scoping Team members to review all comments received on the write-up and propose compromise language in comments form (where applicable) in advance of next week's call (by Wednesday, 25 May). <a href="https://docs.google.com/document/d/13sP-2z7rusEYrDytrgm-tclavPMJndU/edit">https://docs.google.com/document/d/13sP-2z7rusEYrDytrgm-tclavPMJndU/edit</a>		Scoping Team	05/25/22		In Progress	Note: deadline extended (for the final time) to Tuesday, 31 May.
●	AI	Scoping Team members to review the newly-circulated write up of C.2.2 and propose edits/comments in comment form by Wednesday, 25 May. <a href="https://docs.google.com/document/d/1CYs9mLHsKcZevmZtFrQBdXbv_nkQ5PKe/edit">https://docs.google.com/document/d/1CYs9mLHsKcZevmZtFrQBdXbv_nkQ5PKe/edit</a>		Scoping Team	05/25/22		In Progress	Note: deadline extended (for the final time) to Tuesday, 31 May.
	WP	Meeting #31: Discuss EDPB draft; review draft write up	↓	Scoping Team	05/26/22	05/26/22	Complete	
	WP	Meeting #32 TBD	↓	Scoping Team	06/02/22		Not Started	
	MS	Submit project package	!	Leadership Team	06/07/22		Not Started	