Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
•	Al	Scoping Team members to review the newly-circulated write up of C.2.2 and propose edits/comments in comment form by Wednesday, 25 May. https://docs.google.com/document/d/1CYs9mLHsKcZevmZtFrQBDXbv_nkQ5PKe/edit		Scoping Team	05/25/22		In Progress	Note: deadline extended again to Wednesday, 8 June.
	WP	Meeting #31: Discuss EDPB draft; review draft write up	1	Scoping Team	05/26/22	05/26/22	Complete	
	WP	Meeting #32 EDPB Scenarios and Final write-ups of Assignments #1 & #2	1	Scoping Team	06/02/22		In Progress	
	Al	Policy Support Staff to send an updated write-up assignments 1 and 2. The updated write-up will include numbered highlighted proposed compromises for areas where members of the Scoping Team disagree.		Policy Support Staff	06/03/22	06/02/22	Complete	
	Al	Following receipt of the updated write-up (see above action item), Scoping Team to review the highlighted portions of the write-up and flag any proposals (using the corresponding number) to indicate proposed compromises that are unacceptable. For proposals that are flagged as unacceptable, please provide alternate language by COB Wednesday, 8 June.		Scoping Team	06/08/22		In Progress	
	Al	Scoping team to provide any further comments, and especially alternative proposals for consideration, for section 2.1.2 (measurement of whether current goals are met) ASAP, but no later than Wednesday 8 June.		Scoping Team	06/08/22		In Progress	
	MS	Submit project package	!	Leadership Team	06/07/22		In Progress	
	WP	Meeting #33 EDPB Scenarios and Final write-ups of Assignments #1 & #2	1	Scoping Team	06/09/22		Not Started	