

	Parent_Program	Child_Program	Project_Code	Primary	Current Start	Current Finish	Status	Project_Status	Project_Owner	2020				2021				2022				2023				2024				2025				2026							
										Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
1	RDDS	N/A	EPDP_P2	IRT: Standardized System for Access & Disclosure - Phase 2	05/31/22	05/27/24	Not Started	Planned	Contributor																																
2	RDDS	N/A	EPDP_P2A	IRT: Registration Data - Phase 2A	03/07/22	04/28/23	Not Started	Planned	Contributor																																
3	RDDS	N/A	EPDP_P1	IRT: Temporary Specification on gTLD Registration Data - Phase 1	07/01/20	06/30/23	In Progress	Revised Schedule	Contributor																																
4	RDDS	N/A	WPIAG	Request ICANN org to develop revised proposal for invoking Procedure	10/16/20	10/18/22	On Hold	On Hold	Contributor																																
5	RDDS	N/A	WPIAG	Engage WPIAG	02/01/23	04/25/23	Not Started	Planned	Owner																																
6	RDDS	N/A	WPIAG	EPDP: Procedure for Handling Whois Conflicts with Privacy Law	06/28/23	10/31/23	Not Started	Planned	Owner																																
7	RDDS	N/A	PPSAI	IRT: Privacy & Proxy Services Accreditation Issues	08/16/21	11/18/22	In Progress	Revised Schedule	Contributor																																
8	RDDS	N/A	T&T	IRT: Translation/Transliteration of gTLD Registration Data	08/16/21	11/18/22	In Progress	Revised Schedule	Contributor																																
9	RDDS	N/A	RDA_ST	Registration Data Accuracy - Scoping Team	07/12/21	11/14/22	In Progress	On-Schedule	Owner																																
10	RDDS	N/A	RDA_IR	Staff: Issue Report on Registration Data Accuracy	12/27/22	05/01/23	Not Started	Planned	Owner																																
11	RPM	N/A	RPM_P1	IRT: RPM - Phase 1 Review of RPMs in All gTLDs	02/01/22	02/13/23	Not Started	Planned	Contributor																																
12	RPM	N/A	RPM_P2	Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	04/08/22	11/03/22	Not Started	Planned	Owner																																
13	RPM	N/A	RPM_P2	PDP: RPM - Phase 2 Review of UDRP	11/04/22	11/07/24	Not Started	Planned	Owner																																
14	gTLD	N/A	SubPro	Board: New gTLD Subsequent Procedures Operational Design Phase	09/13/21	10/13/22	In Progress	On-Schedule	Contributor																																
15	gTLD	N/A	SubPro	Board: New gTLD Subsequent Procedures adopt consensus recommendations	02/22/21	01/31/23	In Progress	On-Schedule	Contributor																																
16	gTLD	N/A	SubPro	IRT: New gTLD Subsequent Procedures	02/01/23	02/25/25	Not Started	Planned	Contributor																																
17	gTLD	N/A	EPDP_IDN	EPDP: Internationalized Domain Names	05/20/21	08/18/23	In Progress	On-Schedule	Owner																																
18	Expiration	N/A	PSR_EPR	Develop Expiration Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3)	08/25/22	05/03/23	Not Started	Planned	Contributor																																
19	Transfers	N/A	TPR_P1	PDP: Transfer Policy Review - Phase 1	02/18/21	12/28/23	In Progress	On-Schedule	Owner																																
20	IGO	N/A	EPDP_SCRP_IGO	Board: Specific Curative Rights Protections for IGOs adopt consensus recommendations	05/10/22	08/01/22	Not Started	Planned	Contributor																																
21	IGO	N/A	EPDP_SCRP_IGO	IRT: Specific Curative Rights Protections for IGOs	08/02/22	08/14/23	Not Started	Planned	Contributor																																
22	IGO	N/A	IGO_CRPM	Board: Curative Rights Protections for IGO/INGOs adopt consensus recommendations	05/10/22	08/01/22	On Hold	On Hold	Contributor																																
23	IGO	N/A	IGO_CRPM	IRT: Curative Rights Protections for IGO/INGOs	08/02/22	08/14/23	Not Started	Planned	Contributor																																
24	IGO	N/A	IGO_INGO2	Board: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	05/10/22	08/01/22	On Hold	On Hold	Contributor																																
25	IGO	N/A	IGO_INGO2	IRT: PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	08/02/22	08/14/23	Not Started	Planned	Contributor																																
26	Accountability	N/A	WS2	GNSO Council & SG/C Implementation of WS2	05/24/21	01/31/23	In Progress	On-Schedule	Owner																																
27	Accountability	N/A	MSM_Evo	Council to monitor for MSM-Evo implementation assignments	07/01/20	07/01/25	In Progress	On-Schedule	Contributor																																
28	Reviews	N/A	ATRT3	Council to monitor for ATRT3 implementation assignments	07/01/20	12/12/23	In Progress	On-Schedule	Contributor																																
29	Reviews	N/A	SSR2	Council to monitor for SSR2 implementation assignments	02/10/21	12/12/23	In Progress	On-Schedule	Contributor																																
30	Reviews	N/A	Holistic_Pilot	Holistic Review Pilot - GNSO participation	08/12/22	08/24/23	Not Started	Planned	Contributor																																
31	Operations	Continuous Improvement	CCOICI	CCOICI Pilot Program	06/16/21	07/07/22	In Progress	On-Schedule	Owner																																
32	Operations	Leadership	GNSO_C	GNSO Council - Monthly Meetings	07/23/20	06/17/26	In Progress	On-Schedule	Owner																																
33	Operations	Leadership	GNSO_C	GNSO Council - Leadership Meetings	07/13/20	06/18/26	In Progress	On-Schedule	Owner																																
34	Operations	Leadership	GNSO_C	GNSO Council - Action Items	07/13/20	06/17/26	In Progress	On-Schedule	Owner																																
35	Operations	Budget	SCBO	GNSO Standing Committee on FY24 Budget and Operations 2022-2023	11/01/22	02/13/23	Not Started	Planned	Owner																																
36	Operations	Elections_Nominations	SSC	GNSO Standing Selection Committee 2021-2022	10/27/21	11/08/22	In Progress	Planned	Owner																																
37	Operations	Elections_Nominations	SSC	GNSO Standing Selection Committee 2022-2023	09/21/22	10/03/23	Not Started	Planned	Owner																																
38	Operations	Planning	SPS_2023	GNSO Council - Strategic Planning Session - 2022-2023	10/01/22	01/26/23	Not Started	Planned	Owner																																
39	Operations	ICANN_Meetings	ICANN74	ICANN74 Respond to GAC Advice	06/17/22	07/07/22	Not Started	Planned	Owner																																
40	Operations	ICANN_Meetings	ICANN75	ICANN75 Meeting Planning	06/01/22	09/13/22	Not Started	Planned	Owner																																
41	Operations	ICANN_Meetings	ICANN75	ICANN75 ICANN Meeting	09/14/22	09/20/22	Not Started	Planned	Owner																																
42	Operations	ICANN_Meetings	ICANN75	ICANN75 Respond to GAC Advice	09/21/22	10/11/22	Not Started	Planned	Owner																																
43	Operations	ICANN_Meetings	ICANN76	ICANN76 Meeting Planning	12/01/22	03/15/23	Not Started	Planned	Owner																																
44	Operations	ICANN_Meetings	ICANN76	ICANN76 ICANN Meeting	03/16/23	03/22/23	Not Started	Planned	Owner																																
45	Operations	ICANN_Meetings	ICANN76	ICANN76 Respond to GAC Advice	03/23/23	04/12/23	Not Started	Planned	Owner																																
46	Operations	ICANN_Meetings	ICANN77	ICANN77 Meeting Planning	04/01/23	06/08/23	Not Started	Planned	Owner																																
47	Operations	ICANN_Meetings	ICANN77	ICANN77 ICANN Meeting	06/09/23	06/15/23	Not Started	Planned	Owner																																
48	Operations	ICANN_Meetings	ICANN77	ICANN77 Respond to GAC Advice	06/16/23	07/06/23	Not Started	Planned	Owner																																