Title	Predecessors	Resources							
			Q2 / 2021	Q3 / 2021	Q4 / 2021	Q1 / 2022			
CCPDP4 Planning update December 2021		Staff; Full WG; chair & v-chair WG; subg	CCPDP4 Planning update Deca	ember 2021					
Policy proposal		Staff; Full WG; chair		Policy proposal					
DRAFT POLICY		Staff; Full WG; chair		DRAFT POLICY					
Basic draft		Staff; Full WG; chai	Basic draft Staff; Full WG; chair & v-chair WG						
VM		Staff; subgroup VM		VM 🔶					
V2 VM Update	5	Staff; subgroup VM		V2 VM Update					
VM recommendations		Staff; subgroup VM		VM recommendations					
Draft VM included	16								
closure VM	14								
Review & update basic doc	3; 11	Full WG; chair & v- chair WG; Staff				Review & update basic doc			
DESELECTION		Staff; subgroup DE		DESELECTION					
Deselection Eol				Deselection Eol					
DRAFTNG DS		Staff; subgroup DE		DR	AFTNG DS	Staff; subgroup DES; chair & v-cha			
INCLUDE DESELECTION		chair & v-chair WG; Full WG			INCLUDE DESELECTIO	٧ (			
V3: Update v2 main draft	23	chair & v-chair WG; Full WG			V3: Update v2 main dr	aft chair & v			
Deselection included	25	chair & v-chair WG;				Deselection included chair &			
Closure deselection	26	chair & v-chair WG;				Closure deselection			
CONFUSING SIMILARITY		Staff; Full WG; chai			CONFUSING SIMILARI	TY			
INCLUDE CS		Full WG; Staff; chai				IN			
V4: Update v3	26; 33	Full WG; Staff; chair				V4			
CS included	35								
CS Closure	36								
Stress testing		Full WG: chair & vi							
Initial Report		Issue Manager; Ful							
Public consultation		Staff							
Final Report		Full WG; Issue Man							
ccNSO DECISION MAKING		Issue Manager; cc							
REPORTING				REPORTING					

2	022				2	2023
Q2 / 2022	Q3 / 2022	Q4 / 2022		Q1 / 2023	Q2 / 2023	Q3 / 2023
					)	
				$\checkmark$		
Staff; subgroup VM; chair & v-ch						
	M included					
	closure VM					
- Full WG; chair 8	v-chair WG; Staff					
air DES						
v-chair WG; Full WG						
& v-chair WG; Full WG						
v-chair WG; Full WG						
	chair & v-chair WG; subgroup CS; cha					
INCLUDE CS						
4: Update v3 →	- Full WG; Staff; chair & v-chair WG					
	S included					
Stress testing		e chair, Staff; Full WG; Staff				
		e Manager; Full WG; Staff; chair & v-ch	air WG	5		
	Public consultation			Staff		
		Final Report		I WG; Issue Manager; ch		
		CCNSO DECISION MA			Issue Manager; ccNSO Council; Sta	aff; Council; Voting