

ICANN

VIRTUAL COMMUNITY FORUM

73

Registration Data Accuracy Scoping Team

Working Session

Monday 7 March 2022

Proposed Agenda for Today's Meeting

1. Welcome
2. Introduction to work of the Accuracy Scoping Team & current status
3. Review Gap Analysis Data Collection Proposals
(see <https://docs.google.com/document/d/1sScP8MwgDCg4yvFNAYwQVql7DQob60vX/edit>)
 - a. Walk through of proposals
 - b. Scoping Team to consider upside, downside and possible next steps for each proposal
 - c. Confirm next steps
4. Confirm homework assignment for [accuracy current status definition](#)
5. Opportunity for community questions and input
6. Confirm next steps & next meeting (Thursday 17 March at 14.00 UTC)

Registration Data Accuracy Scoping Team

Registration Data Accuracy Scoping Team



At a Glance

- ❖ Scoping Team held its first meeting on 5 October 2021.
- ❖ Scoping Team has four assignments:
 - Enforcement & Reporting (definition)
 - Accuracy Measurement (gap analysis)
 - Effectiveness
 - Impact and Improvement
- ❖ Scoping Team work has been greatly facilitated by contributions from ICANN Org, including Compliance.
- ❖ Scoping Team is currently focusing on working on a gap analysis to identify the delta between current accuracy requirements and enforcement and perceived issues as well as how these perceived issues can be confirmed.

Project Status

Project Tracking & Rollup DASHBOARD



Project Name Registration Data Accuracy Scoping Team **Program** **RDDS** **Project Sponsor** **GNSO Council**

Project Information

45%
Percent_Complete

07/12/21
Project_Start_Date

11/14/22
Project_End_Date

Tasks by Status

● Not_Started ● Complete ● In_Progress

Project Contacts

Michael Palage
Chair

n/a
Vice_Chair

Olga Cavalli
Liaison

MK Marika Konings
Staff_Lead

Berry Cobb
Project_Manager

Participant Summary

● Member ● Alternate
● Observer_Email_Only ● Staff_Assigned
● Staff_Not_Assigned

Project Status Health

Project_Status	Project_Health
On-Schedule	On-Target

Summary Gantt & Key Milestones

Health	Primary Task	Current Start	Current Finish	% Complete	Status	2021 2022											
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	
	Registration Data Accuracy Scoping Team	07/12/21	11/14/22	45%	In Progress	Registration Data Accuracy Scoping Team											
	PROJECT CONTROL	07/12/21	11/14/22	59%	In Progress	PROJECT CONTROL											
	GROUP DELIBERATIONS	10/05/21	07/25/22	46%	In Progress	GROUP DELIBERATIONS											
●	Assignment 1 Enforcement and Reporting	10/19/21	01/24/22	96%	In Progress	Assignment 1 Enforcement and Reporting											
●	Assignment 2 Measurement of accuracy	10/19/21	01/24/22	25%	In Progress	Assignment 2 Measurement of accuracy											
●	Assignment 3 Effectiveness	01/25/22	05/02/22			Assignment 3 Effectiveness											
	Assignment 4 Impact and Improvements	05/03/22	07/25/22			Assignment 4 Impact and Improvements											
	FINAL REPORT	10/22/21	09/09/22	30%	In Progress	FINAL REPORT											
	Submission of Final Report to the GNSO Council	09/09/22	09/09/22			Submission of Final Report to the GNSO Council											

How can the Community assist?

- ❖ **Scoping Team would greatly benefit by having additional factual data points (the more recent the better) to include in its body of work that either supports or contradicts the existence of any accuracy problems with RDDS data elements.**