

Pilot Holistic Review – Pre-Review Roadmap

Updated 24 Oct 2022

OEC Review of Terms of Reference (ToR)	<ul style="list-style-type: none"> • OEC to review ToR and discuss during 29 June meeting • OEC to direct ICANN org to initiate Public Comment Proceeding 	29 June 2022 - Completed
Communication Plan for Pilot Holistic Review launch	<ul style="list-style-type: none"> • Determine OEC/Board communication to raise community awareness of Pilot Holistic Review • Produce communications 	July - August 2022 Completed
Pilot Holistic Review Budget	<ul style="list-style-type: none"> • Propose budget for Pilot Holistic Review • Secure funding 	July - October 2022 In progress
Public Comment Proceeding	<ul style="list-style-type: none"> • ICANN org to conduct Public Comment Proceeding to garner community feedback 	30 August - 10 November 2022
Analysis of Public Comments / path forward	<ul style="list-style-type: none"> • ICANN org summarizes and analyzed ToR public comments <ul style="list-style-type: none"> • OEC considers public comments, determines path forward, and executes actions • OEC informs ToR team of public comments; engages ToR team in addressing public comments, as needed 	TBD

Pilot Review Team selection • Call for volunteers • Awareness campaign to solicit

applicants
 • Pilot Review Team selected by

SOs and ACs
 • Board-designated appointee
 TBD

for launch
● Assembly of relevant materials ● Operational preparations
TBD

Prewrite and preparation

Pilot Holistic Review Launch ● Inaugural meeting TBD

*Dates depend on the nature of input provided by the ICANN community during Public Comment and on the FY23 planning, budgeting and scheduling work associated with the prioritization pilot.