

Pilot Holistic Review – Pre-Review Roadmap

Deliverable	Activities	Estimated Dates*
OEC Review of Terms of Reference (ToR)	<ul style="list-style-type: none"> OEC to review ToR and discuss during 29 June meeting OEC to direct ICANN org to initiate Public Comment Proceeding 	29 June 2022 - Completed
Communication Plan for Pilot Holistic Review launch	<ul style="list-style-type: none"> Determine OEC/Board communication to raise community awareness of Pilot Holistic Review Produce communications 	July - August 2022 In progress
Pilot Holistic Review Budget	<ul style="list-style-type: none"> Propose budget for Pilot Holistic Review Secure funding 	July - October 2022 In progress
Public Comment Proceeding	<ul style="list-style-type: none"> ICANN org to conduct Public Comment Proceeding to garner community feedback 	August - September 2022
Analysis of Public Comments / path forward	<ul style="list-style-type: none"> ICANN org summarizes and analyzed ToR public comments OEC considers public comments, determines path forward, and executes actions OEC informs ToR team of public comments; engages ToR team in addressing public comments, as needed 	October 2022
Pilot Review Team selection	<ul style="list-style-type: none"> Call for volunteers Awareness campaign to solicit applicants Pilot Review Team selected by SOs and ACs Board-designated appointee 	October 2022 - January 2023
Pework and preparation for launch	<ul style="list-style-type: none"> Assembly of relevant materials Operational preparations 	October 2022 - January 2023
Pilot Holistic Review Launch	<ul style="list-style-type: none"> Inaugural meeting 	TBD

*Estimated dates depend on the nature of input provided by the ICANN community during Public Comment.