

# Pilot Holistic Review – Pre-Review Roadmap

Deliverable	Activities	Estimated Dates*
OEC Review of Terms of Reference (ToR)	<ul style="list-style-type: none"> <li>OEC to review ToR and discuss during 29 June meeting</li> <li>OEC to direct ICANN org to initiate Public Comment Proceeding</li> </ul>	29 June 2022 - <b>Completed</b>
Communication Plan for Pilot Holistic Review launch	<ul style="list-style-type: none"> <li>Determine OEC/Board communication to raise community awareness of Pilot Holistic Review</li> <li>Produce communications</li> </ul>	July - August 2022 <b>In progress</b>
Pilot Holistic Review Budget	<ul style="list-style-type: none"> <li>Propose budget for Pilot Holistic Review</li> <li>Secure funding</li> </ul>	July - October 2022 <b>In progress</b>
Public Comment Proceeding	<ul style="list-style-type: none"> <li>ICANN org to conduct Public Comment Proceeding to garner community feedback</li> </ul>	August - September 2022
Analysis of Public Comments / path forward	<ul style="list-style-type: none"> <li>ICANN org summarizes and analyzed ToR public comments</li> <li>OEC considers public comments, determines path forward, and executes actions</li> <li>OEC informs ToR team of public comments; engages ToR team in addressing public comments, as needed</li> </ul>	October 2022
Pilot Review Team selection	<ul style="list-style-type: none"> <li>Call for volunteers</li> <li>Awareness campaign to solicit applicants</li> <li>Pilot Review Team selected by SOs and ACs</li> <li>Board-designated appointee</li> </ul>	October 2022 - January 2023
Pework and preparation for launch	<ul style="list-style-type: none"> <li>Assembly of relevant materials</li> <li>Operational preparations</li> </ul>	October 2022 - January 2023
Pilot Holistic Review Launch	<ul style="list-style-type: none"> <li>Inaugural meeting</li> </ul>	TBD

\*Estimated dates depend on the nature of input provided by the ICANN community during Public Comment and on the FY23 planning, budgeting and scheduling work associated with the prioritization pilot.