



ccNSO
D:2.40 years
S:11/05/2021

Ongoing actives

ccNSO & DP Admin Activities
D:2.30 years
S:17/05/2021

ICANN / PTI related items

WS 2 Accountability Implementation
D:1.50 years
S:17/06/2021

Global Platform Function

Organisational role

joint SO-AC Activities
D:2.00 years
S:19/05/2021

ccTLD community

Outreach and Engagement
D:2.00 years
S:18/04/2019
E:17/04/2021

Maintenance ccNSO Website & Wiki

Redefine meeting Strategy
D:5.00 months
S:20/09/2021
R:ccNSO Council, MPC, OJSC, Secretariat

Engage Stakeholders

Policy Dev Retirement
R:Secretariat, WG RET, members

ccPDP 3
D:2.10 years

Decision making
D:2.00 months

Implementation
D:1 year
S:03/01/2022
R:ccNSO Council

Policy review mechanism

IDNccTLD PDP (4)

IDN ccTLD policy

update Bylaw IDNccTLDs
D:6.00 months
S:17/05/2021
R:ccNSO Council, GRC

GNSO Sub Pto

Improvement of Website
D:6.00 months
S:24/05/2021
R:Community, group, Secretariat

CSC Effectiveness review

Continuous Organisational Improvement
R:GRC, Secretariat