

# Revised Target Schedule – June 2022

---

- ⦿ **29 June - 17 August:**
  - **29 June, 13 & 20 July DG meeting:** Tabletop exercises to test the workflow
  - **11 – 22 July:** Jim & Matt writing
  - **By 22 July:** Full document text available for DG review
  - **27 July, 3, 10 & 17 August DG meetings:** Review DG comments on text, call for consensus on sections as we go (may need to make these meetings longer eg. 2 hours)
  
- ⦿ **By or at 17 August DG meeting:** Discussion Group consensus on the document subject to any minor clarifications, edits, etc.
  
- ⦿ **18 August – 2 September:** Discussion Group final review of the full document for any last minute edits/clarifications/gaps to be addressed
  
- ⦿ **3 – 15 September:** Heather’s time in the document for final clean-up
  
- ⦿ **17 – 22 September:** ICANN75 meeting, session to present a preview of the draft report to the community
  
- ⦿ **26 September:** Publish draft Study 2 document for Public Comment
  
- ⦿ **Early November:** Close of Public comment.
  
- ⦿ **Jan/Feb 2023:** Final Study 2 Report and consideration of Study 3 published.