

## ccNSO ICANN | 2023-2025 Activity Portfolio

This quarterly monitor of **overview of activities** is presented to the ccNSO Council in September 2023 to review progress to date on work items included in portfolio, and provide feedback on progress of to date

<p>The ccNSO Plan on a Page provides a summary of key initiatives and work during the two year period from 1 July 2023 to 30 June 2025. The ccNSO Council reviews and updates this plan each year. It should be read in conjunction with the ccNSO “Purpose and Goals” document.</p>					
Goal 1: Global Policies for ccTLDs		Goal 2: ccTLD Platform		Goal 3: ICANN contribution	
<i>PDP4 – IDNs Current status: public comment</i>	23-24	<i>DNS Abuse: information repository /sharing &amp; survey/metrics (DASC) Current topic (ICANN78): Tools and measurement DNS Abuse</i>		<i>ICANN Planning (SOPC): Annual Operating Plan and budget, Five-year Operating and Financial Planning, Five-year Strategic Planning</i>	
<i>ccPDP3 Review Mechanism Current status: Board Consideration</i>	23-24	<i>Internet Governance related information sharing (IGLC) Current Topic: WSIS +20 (ICANN78)</i>		<i>Annual Trend exercise (Council &amp; SOPC) [October November 2023]</i>	
<i><b>New:</b> Exploration ccTLD caretaker &amp; other issues (ad-hoc Council group)</i>	23-24				
<i>Board Consideration PDP4 - IDNs (ccPDP4 Wg)</i>	24-25	<i>TLD-OPS: workshop (TLD-OPS Committee)</i>	Scheduled ICANN78	<i>Planning Prioritization Process</i>	<i>(Council) [May-October]</i>
<i>Board Consideration ccPDP3 Review Mechanism (ccPDP3 RM WG)</i>	24-25	<i>Tech Day (Tech WG)</i>	Scheduled ICANN78	<i>WS2 Accountability Implementation</i>	

## ccNSO ICANN | 2023-2025 Activity Portfolio

<i>Implementation ccPDP3 Review Mechanism (ICG RM)</i>	<b>24-25</b>	<i>Universal Acceptance: ToR, Committee established,</i>		<i>IANA Function Review (IFRT) Appointment of members and co-chair</i>		
<i>Implementation ccPDP4 IDNs (ICG IDN)</i>		<b>24-25</b>	<i>ccNSO Meetings @ICANN meetings: agenda members meeting (MPC)</i>	<i>Scheduled ICANN78</i>	<i>(Holistic Review)</i>	
<b>ccNSO Foundations</b> (Grow ccTLD participation. Good processes and information sharing. High quality support.)						
<i>ccNSO Governance (GRC) – SOIs (awaiting Implementation), Implementation of PDP guidance, Update Work Plan Guideline (Completed) ccNSO Continuous Improvement Framework: Kick-off ICANN78 Decisional Participant Guidelines (GRC)</i>						
<i>Maintain and update ccNSO Work Plan, prioritize new work items (Triage Committee: On-going)</i>						
<i>Bylaw required Appointments: ccNSO Council &amp; Board Seat 12</i>						
<i>Renewal ccNSO website (Ad-Hoc steering Committee) Current Status: Definition of requirements</i>						

### Notes:

The document will be updated quarterly, and is intended for both planning and reporting purposes. Only included are activities which take longer than 2 months to complete or are recurring.