

	Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
306		WP	Meeting #86 Gap Analysis Continued	↓	TPR WG	04/11/23		Not Started	
307		WP	Meeting #87 TEAC/TDRP	↓	TPR WG	04/18/23		Not Started	
308		WP	Meeting #88 TEAC/TDRP	↓	TPR WG	04/25/23		Not Started	
309		WP	Meeting #89 TEAC/TDRP	↓	TPR WG	05/02/23		Not Started	
310		MS	Submit Monthly Project Package to Council	—	TPR Leadership	05/08/23		Not Started	
311		WP	Meeting #90 TEAC/TDRP	↓	TPR WG	05/09/23		Not Started	
312		WP	Meeting #91 TEAC/TDRP	↓	TPR WG	05/16/23		Not Started	
313		WP	Meeting #92 TEAC/TDRP	↓	TPR WG	05/23/23		Not Started	
314		WP	Meeting #93 TEAC/TDRP	↓	TPR WG	05/30/23		Not Started	
315		WP	Meeting #94 TEAC/TDRP	↓	TPR WG	06/06/23		Not Started	
316		MS	Submit Monthly Project Package to Council	—	TPR Leadership	06/05/23		Not Started	
317		WP	Meeting ICANN77 TBD	↓	TPR WG	06/12/23		Not Started	
318		MS	Submit Consolidated Initial Report to GNSO Council & Public Comment	!	TPR WG	08/21/24		Not Started	