

ICANN Rolling Five-Year Roadmap: Policy, Review and Cross-Community Working Group\*

Calendar Year	Fiscal Year	2019					2020					2021					2022					2023					2024					2025					2026					2027					2028					
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
	Months	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
<b>Legend:</b>																																																				
Planned Work for Future = Purple																																																				
In Progress Work = Green																																																				
Pending Work = Red																																																				
Decision Making = Yellow																																																				
Completed Work = Grey																																																				
Links																																																				
GNSO Policy																																																				
EPDP Temporary Specification for gTLD Registration Data – Phase 1	<a href="#">Link</a>	Implementation																																																		
EPDP Temporary Specification for gTLD Registration Data – Phase 2	<a href="#">Link</a>	PDP Working Group Phase											GNSO Consideration					Board Consideration (include ODP)												Board Consideration Paused																						
EPDP Temporary Specification for gTLD Registration Data – Phase 2 (Priority 2)	<a href="#">Link</a>	PDP Working Group Phase											GNSO Consideration					Board Consideration (include ODP)												Implementation																						
EPDP Temporary Specification for gTLD Registration Data – Phase 2A	<a href="#">Link</a>	PDP Working Group Phase											GNSO Consideration					Board Consideration												Implementation																						
PDP Privacy & Proxy Services Accreditation Issues	<a href="#">Link</a>	Implementation on hold due to dependencies on EPDP Phase 2																																																		
PDP Privacy & Proxy Services Accreditation Issues	<a href="#">Link</a>	Implementation on hold due to dependencies on EPDP Phase 2																																																		
Protection of IGO and INGO Identifiers in All gTLDs (Red Cross & Red Crescent names)	<a href="#">Link</a>	Partially Implemented. Effective Dates: 1 August 2020.															INGO Claims System Specification Pending																																			
Protection of IGO and INGO Identifiers in All gTLDs (IGO acronyms)	<a href="#">Link</a>	Board Consideration (since Nov 2013)																																																		
PDP IGO-INGO Access to Curative Rights Protection Mechanisms	<a href="#">Link</a>	Board Consideration																			Implementation																															
EPDP on Specific Curative Rights Protections for IGOs	<a href="#">Link</a>	PDP Working Group Phase																			GNSO Consideration					Board Consideration																										
Rights Protection Mechanisms in All gTLDs, Phase 1	<a href="#">Link</a>	PDP Working Group Phase																			GNSO & Board Consideration										Implementation Planning										Implementation											
Rights Protection Mechanisms in All gTLDs, Phase 2	<a href="#">Link</a>	N/A																																																		
New gTLD Program: Next Round	<a href="#">Link</a>	PDP Working Group Phase																			GNSO Consideration					Board Consideration (include ODP Assessment)														Implementation Planning and Implementation												
EPDP Internationalized Domain Names - Phase 1	<a href="#">Link</a>	PDP Working Group Phase																			GNSO Consideration					Board Consideration																										
EPDP Internationalized Domain Names - Phase 2	<a href="#">Link</a>	PDP Working Group Phase																			GNSO Consideration					Board Consideration																										
PDP Transfer Policy	<a href="#">Link</a>	PDP Working Group Phase																			GNSO Consideration					Board Consideration																										
GNSO Guidance Process- Applicant support	<a href="#">Link</a>	GDP Working Group Phase																			GNSO Consideration					Board Consideration																										
ccNSO Policy																																																				
Policy Development Process (PDP) 3 - Retirement (Part 1)	<a href="#">Link</a>	PDP Working Group Phase Retirement (Part 1)																			ccNSO Consideration					Board Consideration														Implementation												
ccPDP3 Review Mechanism (Part 2)	<a href="#">Link</a>	Launch PDP3																			PDP Working Group Phase					ccNSO Consideration														Board Consideration												
ccNSO PDP4 - selection & de-selection IDN ccTLD string	<a href="#">Link</a>	PDP 4																			PDP Working Group Phase					ccNSO Consideration																										
Specific Reviews																																																				
Accountability & Transparency (ATR) Review	<a href="#">Link</a>	Conduct Review: ATRT 3																			Board Consideration					Conduct Review: ATRT4														Board Consideration												
Competition, Consumer Trust and Consumer Choice (CCT) Review	<a href="#">Link</a>	Board Consideration																																																		
Registration Directory Services (RDS) Review	<a href="#">Link</a>	Conduct Review RDS 2															Board Consideration																																			
Security, Stability, and Resiliency (SSR) Review	<a href="#">Link</a>	Conduct Review: SSR2															Board Consideration																																			
Implementation of Board approved Specific Reviews recommendations (ATTR3, CCT, RDS-WHOIS2, SSR2)	<a href="#">Link</a>	Conduct Review: SSR2															Board Consideration																																			
CCT recommendations pending Board consideration	<a href="#">Link</a>	Address pending conditions																																																		
RDS-WHOIS2 recommendations pending Board consideration	<a href="#">Link</a>	Address pending conditions															Board Consideration					Address Pending Conditions														Board Consideration																
SSR2 recommendations pending Board consideration	<a href="#">Link</a>	Address pending conditions															Board Consideration					Monitor status of dependencies														Board Consideration																
Organizational Reviews																																																				
ASO Review	<a href="#">Link</a>	Implementation																			Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)					Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)																										
At-Large Review	<a href="#">Link</a>	Implementation																			Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)					Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)																										
ccNSO Review	<a href="#">Link</a>	Conduct Review																			Board Consideration and Implementation					Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)																										
GNSO Review	<a href="#">Link</a>	Deferred in accordance with Board action in June 2021. Board resolution: Resolved (2021.06.21.03)																			Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)					Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)																										
NomCom Review	<a href="#">Link</a>	Implementation Planning																			Implementation					Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)																										
SSAC Review	<a href="#">Link</a>	Implementation Planning																			Implementation					Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)																										
RSSAC Review	<a href="#">Link</a>	Implementation Planning																			Implementation					Deferred in accordance with Board action on 12 June 2022. Board resolution: Resolved (2022.06.12.02)																										
Cross-Community Working Groups and Other non-policy work																																																				
Cross Community Working Group on Accountability - WS2	<a href="#">Link</a>	Board Consideration															Implementation design & Implementation																																			
Cross Community Working Group Recommendations on Auction Proceeds- ICANN Grant Program	<a href="#">Link</a>	CCWG Deliberations															Chartering Orgs Consideration					ICANN Org Assessment and Board Consideration														Preliminary Implementation																
Multistakeholder Model Work Plan	<a href="#">Link</a>	Implementation Planning & Implementation																			Implementation until launch of the first grant cycle (estimated completion March 2024)					Implementation until launch of first grant cycle review																										
Second IANA Naming Function Review (FRZ)	<a href="#">Link</a>	Implementation Planning & Implementation																			Implementation until launch of the first grant cycle (estimated completion March 2024)					Implementation until launch of first grant cycle review																										

*Notes:*  
\* Timelines on this roadmap are indicative, tentative and subject to update as work progresses.