

Subsequent Procedures Implementation Review Team

Meeting #22

Topic 30: GAC Consensus Advice and GAC Early Warning

12 December 2023, 20:00-21:00 UTC



Agenda

1. Welcome + SOI Update
2. Upcoming IRT Meetings
3. IRT Information & Status
4. **Topic 30 | GAC Consensus Advice and GAC Early Warning**
 - a. Proposed Language
 - b. Discussion
5. AOB

Upcoming IRT Meetings

Agenda Item #2

Provisional Meeting Schedule

#	Date	Time UTC	Track	Sub-Track	Topic	Wiki
1	14-Dec-23	14:00-15:00	Sub-Track	RST	39. Registry System Testing	https://community.icann.org/x/8oDdE
6	19-Dec-23	00:00-01:30	Sub-Track	ASP	17. Applicant Support	https://community.icann.org/x/u4AYEQ
23	19-Dec-23	14:00-15:30	Full		3. Applications Assessed in Rounds	https://community.icann.org/x/dZOZDg
7	20-Dec-23	14:00-15:30	Sub-Track	ASP	17. Applicant Support	https://community.icann.org/x/0YAYEQ
8	21-Dec-23	14:00-15:30	Sub-Track	ASP	17. Applicant Support	https://community.icann.org/x/xoAYEQ
23b	21-Dec-23	20:00-21:30	Full		Cancelled	

Dates, times, and agendas will be confirmed closer to the meetings.

IRT Information & Status

Agenda Item #3

IRT Stats

Overview

86
Members


25
Full IRT
meetings held

35
% full IRT
attendance

3
Sub-Tracks

5
Sub-Track
meetings held

Affiliation



Region



% attendance = # attendees / # invites sent

Policy Implementation Status

Project Description


The SubPro IRT assists ICANN org in the implementation of the policy outputs in the Final Report in the new gTLD Subsequent Procedures Policy Development Process.

The outcome of this process will be an updated Applicant Guidebook.

The SubPro IRT has the form of an 'Open + Representative Model' based on the GNSO's PDP 3.0 model.

The SubPro IRT is part of Work Stream 1 of the Next Round of the New gTLDs Program.

Board Decision on Outputs



● Adopted ● Adopted with Clarifying Statement
● Acknowledged ● Not Adopted

Project Information

05/16/23

1st IRT meeting

05/31/25

Expected AGB completion

210

Days since 1st IRT meeting

536

Days to expected AGB completion

32

% Draft AGB Completion



Project Health

Project Contacts

Lars Hoffmann

Work Stream Lead

Anne Aikman-Scalese

Susan Payne

Council Liaisons

'Weighted % Completion'

represents an estimation of the work that has been completed weighted against the estimated level of effort for each topic. Given the many factors involved, this percentage should only be seen as an approximation and not an accurate depiction.

The section 'Board Decision on Outputs' was updated to reflect the most recent [Scorecard](#), following the [Board Resolutions](#) approved on 26 October 2023.

Happening this week: AGB drafting workshop

Topics discussed:

- Topic 20 | Application Change Requests
- Topic 31 | Objections
- Topic 35 | Auctions

AOB

Agenda Item #5