

Subsequent Procedures Implementation Review Team

Meeting #23

Topic 3: Applications Assessed in Rounds

Topic 30: GAC Consensus Advice and GAC Early Warning

19 December 2023, 14:00-15:00 UTC



Agenda

1. Welcome + SOI Update
2. IRT Information & Status
3. **Topic 3 | Applications Assessed in Rounds**
 - a. Updated language
 - b. Discussion
4. **Topic 30: GAC Consensus Advice and GAC Early Warning**
 - a. Proposed language
 - b. Discussion
5. Upcoming IRT Meetings
6. AOB

IRT Information & Status


Agenda Item #2

IRT Stats

Overview

90
Members
26
Full IRT
meetings held
34
% full IRT
attendance
3
Sub-Tracks
7
Sub-Track
meetings held

Affiliation



% attendance =
 # attendees /
 # invites sent

Region



Policy Implementation Status

Project Description


The SubPro IRT assists ICANN org in the implementation of the policy outputs in the Final Report in the new gTLD Subsequent Procedures Policy Development Process.

The outcome of this process will be an updated Applicant Guidebook.

The SubPro IRT has the form of an 'Open + Representative Model' based on the GNSO's PDP 3.0 model.

The SubPro IRT is part of Work Stream 1 of the Next Round of the New gTLDs Program.

Board Decision on Outputs



● Adopted ● Adopted with Clarifying Statement
● Acknowledged ● Not Adopted

Project Information

05/16/23

1st IRT meeting

05/31/25

Expected AGB completion

217

Days since 1st IRT meeting

529

Days to expected AGB completion

32

% Draft AGB Completion



Project Health

Project Contacts

Lars Hoffmann

Work Stream Lead

Anne Aikman-Scalese

Susan Payne

Council Liaisons

‘% Draft AGB Completion’ represents an estimation of the work that has been completed weighted against the estimated level of effort for each topic. Given the many factors involved, this percentage should only be seen as an approximation and not an accurate depiction.

The section ‘**Board Decision on Outputs**’ was updated to reflect the most recent [Scorecard](#), following the [Board Resolutions](#) approved on 26 October 2023.

Upcoming IRT Meetings

Agenda Item #5

Provisional Meeting Schedule

#	Date	Time UTC	Track	Sub-Track	Topic	Wiki
23a	09-Jan-24	20:00-21:00	Full			https://community.icann.org/x/6YDwDw
Week of 15-Jan-24			Sub-Track	ASP		3x meetings TBC
24	16-Jan-24	20:00-21:00	Full		RZ-LGR	https://community.icann.org/x/UoPxDg
25	23-Jan-24	13:00-14:00	Full			https://community.icann.org/x/WYPxDg
26	30-Jan-24	20:00-21:00	Full			https://community.icann.org/x/YIPxDg
26a	01-Feb-24	20:00-21:30	Full		17. Applicant Support	https://community.icann.org/x/LoQYEQ
26b	06-Feb-24	14:00-15:30	Full		17. Applicant Support	https://community.icann.org/x/NYQYEQ
27	08-Feb-24	14:00-15:00	Full		6. Registry Service Provider Pre-Evaluation	https://community.icann.org/x/Z4PxDg
28	13-Feb-24	14:00-15:00	Full		39. Registry System Testing	https://community.icann.org/x/boPxDg

Calendar invites will be sent/updated.
 Dates, times, and agendas will be confirmed closer to the meetings.

AOB

Agenda Item #6