

Work Stream 2 Implementation



WS2-IT - 14 September 2023

Agenda

1. Welcome
2. Status of Org Implementation
3. Status of Community Implementation
4. A.O.B.

Work Stream 2 Implementation Summary Q2 2023 Quarterly Report

Enhancing ICANN Accountability

30 June 2023

Link to Q2 2023 report:


<https://www.icann.org/en/system/files/files/ws2-implementation-quarterly-report-30jun23-en.pdf>

Blog post:

<https://www.icann.org/en/blogs/details/quarterly-reporting-on-work-stream-2-implementation-and-specific-reviews-21-08-2023-en>


ICANN78 prep week session

Status of Org Implementation



Status of Recommendations (Sept 23)

Status of Org Implementation



Status of Recommendations (Sept 23)

Status of Org Implementation

**Complete
47 Recs**

Diversity: [1.1](#), [1.2](#), [1.3](#), [1.4](#), [1.5](#), [1.8](#)

Human Rights - Framework of Interpretation: [3.1](#)

Jurisdiction: [4.1.1](#), 4.1.2, 4.2

Ombuds (IOO Office): [5.6](#), [5.7](#)

Staff Accountability: [7.1.1](#), [7.1.2](#), [7.2.1](#), [7.2.2](#), [7.3](#)

Documenting and Reporting on ICANN's Interactions with Governments: [8.2](#)

Transparency/ DIDP: [8.1.1](#), [8.1.2](#), [8.1.3](#), [8.1.4](#), [8.1.5](#), [8.1.6](#), [8.1.7](#), [8.1.8](#), [8.1.9](#), [8.1.10](#), [8.1.11](#), [8.1.12](#), [8.1.13](#), [8.1.14](#), [8.1.15](#), [8.1.17](#), [8.1.18](#), [8.1.19](#), [8.1.20](#), [8.1.21](#)

Transparency of Board Deliberations: [8.3.1](#), [8.3.2](#)

Improving ICANN's Anonymous Hotline (Whistleblower Protection): [8.4.1](#), [8.4.2](#), [8.4.3](#), [8.4.4](#), [8.4.5](#), [8.4.6](#), [8.4.7](#)

Status of Org Implementation

**In Progress
16 Recs**

Diversity: 1.6, 1.7

Jurisdiction: 4.1.3, 4.1.4

IOO: 5.1, 5.2, 5.4, 5.5, 5.9, 5.10, 5.11

SO/AC Accountability: 6.1.7, 6.3.6

Transparency:


- DIDP: 8.1.16
- Transparency of Board Deliberations: 8.3.3
- Improving ICANN's Anonymous Hotline: 8.4.8

**Not Started
2 Recs**

Dependent on completion of a recommendation to begin (3 Recs.):


- Ombuds Office: 5.3; 5.8

Status of Community Implementation




Complete (9 Recs.)	SO/AC Accountability (9 Recs.): 6.1.6, 6.2.1, 6.2.2, 6.2.3, 6.2.6, 6.2.7, 6.3.1, 6.3.2, 6.3.4	
In Progress (25 Recs.)	Diversity (3 Recs.): 1.1* 1.2* - 1.7* Guidelines for Good Faith (3 Recs.): 2.1, 2.2, 2.3 Human Rights Framework of Interpretation (1 Rec.): 3.1* SO/AC Accountability (18 Recs.)	
Not Started (3 Recs.)	Will start after the completion of another WS2 recommendation	Diversity: 1.3* - 1.4* - 1.5*

Status of Community Implementation



*Total Implementation Status of 32 Recommendations for 21 Community Groups
(September 2023)*

Status of Community Implementation



Implementation Status of Individually Implemented Community Recommendations (September 2023)

