

Quarterly monitor of overview of activities, February 2024

This quarterly monitor of **overview of activities** is presented to the ccNSO Council in October 2023 to report on progress to date on work items included in portfolio, and provide feedback on progress of to date

The ccNSO Plan on a Page provides a summary of key initiatives and work during the two year period from 1 July 2023 to 30 June 2025. The ccNSO Council reviews and updates this plan each year. It should be read in conjunction with the ccNSO "Purpose and Goals" document.

Goal 1: Global Policies for ccTLDs		Goal 2: ccTLD Platform		Goal 3: ICANN contribution	
<i>PDP4 – IDNs Current status: draft Final Report</i>	23-24	<i>DNS Abuse: information repository / sharing & survey/metrics (DASC) Prepare session ICANN80</i>		<i>ICANN Planning (SOPC): Annual Operating Plan and budget, Five-year Operating and Financial Planning, Five-year Strategic Planning</i>	Completed
<i>ccPDP3 Review Mechanism Current status: Board Consideration</i>	23-24	<i>Internet Governance related information sharing (IGLC)</i>		Involvement Strategic Planning FY 26-30	Kick-off
<i>New: Exploration ccTLD caretaker & other issues (ad-hoc Council group)</i>	23-24	<i>Current Topic: Internet Fragmentation (ICANN79)</i>			
<i>Board Consideration PDP4 - IDNs (ccPDP4 Wg)</i>	24-25	<i>TLD-OPS: workshop (TLD-OPS Committee)</i>	Scheduled ICANN79	<i>Planning Prioritization Process</i>	<i>(Council) [May-October]</i>
<i>Board Consideration ccPDP3 Review Mechanism (ccPDP3 RM WG)</i>	24-25	<i>Tech Day (Tech WG)</i>	Scheduled ICANN79	<i>WS2 Accountability Implementation</i>	Ongoing

Quarterly monitor of overview of activities, February 2024

Implementation ccPDP3 Review Mechanism (ICG RM)	24-25	Universal Acceptance: Present Roadmap, Dedicated email, dedicated Library	ICANN80	IANA Function Review (IFRT)	
Implementation ccPDP4 IDNs (ICG IDN)	24-25	ccNSO Meetings @ICANN meetings: agenda members meeting (MPC)	Scheduled ICANN79	(Holistic Review)	Awaiting call for volunteers
ccNSO Foundations (Grow ccTLD participation. Good processes and information sharing. High quality support)					
ccNSO Governance (GRC) – SOIs (Completed), Implementation of PDP guidance, Update Work Plan Guideline (Completed)					
ccNSO Continuous Improvement Framework: Continue discussion Continual Improvement					
Update Guidelines: Roles and Responsibilities Councillors (awaiting ccNSO discussion), Council Election (awaiting ccNSO discussion), Board Seat 11 and 12 Nomination Process (in process)					
Decisional Participant Guidelines (GRC): Planned Complete draft Board recall, Director removal Guideline (in planning)					
Maintain and update ccNSO Work Plan, prioritize new work items (Triage Committee: On-going)					
Bylaw required Appointments: ccNSO Council & Board Seat 12					
Renewal ccNSO website (Ad-Hoc steering Committee)					
Current Status: Definition of requirements					

Notes:

The intention is to update the document quarterly, and both be a plan and a report document. Only activities which take longer than 2 months to complete or are recurring are included.