

Filina Natalia, EURALO ICANN79

Goals of the project

At-Large FY24 Budget Development Workspace - ALAC - Global Site (icann.org)
Electronic resource/E-tool, "Welcome Package" is a guide for new and existing
members of the At-Large community, which accumulates and gives in a convenient
understandable form (texts, infographics, videos, links, names, application forms)

complete information on how best to get involved into At-Large working process.

Working plan:

- Discussion of the project (goals, structure, elements, difference from existing resources)
- Materials we use (samples, created materials, user experience analysis)
- Presentation of the idea
- Distribution of tasks
- Timeline

Materials we may use

Samples

https://ru.pinterest.com/pin/581316264383624569/

Created materials: https://community.icann.org/display/COP22/ALAC


The Project "Welcome Package for EURALO newcomers"

ICANN Policy Development: A Guide for At-Large Participants

User experience analysis may be found here

https://community.icann.org/display/atlarge/2012+Community+Interview

Filina Natalia, EURALO



Filina Natalia, EURALO

ICANN79

Timeline suggestion

ABR24 Project "Welcome Package"

TIMELINE for Ad Hoc WG	Contractor	Deadline	Note
Structure of the WP	Ad Hoc WG	1-Oct-23	
Analisys of exiting resourses	Ad Hoc WG	1-Oct-23	
Identifinig the format of information blocks	Ad Hoc WG	10-Oct-23	
Preparation of technical specifications	Ad Hoc WG - Tech staff	30-Oct-23	
Content preparation			
witing the texts	Ad Hoc WG - ICANN staff (Comms team?)	30-Jan-24	
producing the graphic	ICANN staff (Comms team?)	30-Jan-24	
	ICANN staff	30-Jan-24	
Design development	Ad Hoc WG - web designer		
The design concept – choosing from examples		31-Dec-24	
Prototyping — creating page templates		20-Jan-24	
The prototype demonstrates the overall appearance and structure.	Tech staff	28-Feb-24	
Mobile version design development (if needed)	Tech staff	20-Mar-24	
Layout and programming and testing	Tech staff	20-Mar-24	
Focus groups and testing within the At-Large community	Ad Hoc WG	29-Apr-24	
Finishing settings and launch	Tech staff	1-Jun-24	
Presentation the project and launch	Ad Hoc WG	10-Jun-24	

Filina Natalia, EURALO

Set of sections suggestion

ABR24 Project "Welcome Package"

About ICANN

At-Large-Who we are

Why to join

know

How to join

Find your mentor

How to get involve

What do you need to

Last updates

Leaders and mentors

Evolution and history

> Ask the question

Our Social Media and Comms channels

Topics/Themes

Find and join Stream - WGs

calls

Meetings and

Events

Capacity Building Webinars


ICANN Policy Development: A Guide for At-Large Participants

https://learn.icann.org/

To study

https://learn.icann.org/













WP Resource requirements (key block of work)

Landing page with blocks of information and links

Simple structure - Easy to navigate

Easy to understand

Multilingual (same for all links-exciting resourses?)


Access for people with disability (?)


Mobile version

What else?

Design examples

ABR24 Project "Welcome Package"











Design examples


ABR24 Project "Welcome Package"






Design examples

ABR24 Project "Welcome Package"









Where we are now (March 2024):

- E&IT team should review the details to determine the level of resources it would take to meet its key aims while staying within budget and within the project's approved timelines and parameters.
- Current work that the Policy team is undertaking to consolidate existing onboarding material as this is a new project that we need to consider
- We should take into account the approval text and more recent org initiatives
- We should review the information for newcomers recently and there is likely support to add such information on the At-Large website
- The key aims is not to duplicate material that exists elsewhere, but to put it in a format that is easily found by At-Large new members and leaders
- An external website or an additional page to current website?
- I am waiting for the ICANN E&IT and Web-Support teams to decide about an idea of whether the existing At-Large website could incorporate the digital tool.

Where we are now (March 2024):

We are 3 months away from the ICANN80 and the moment of the reporting about the result of the work.

I am ready to do (with the support) my best to:

- Implement the project,
- Work on | prepare materials,
- Hold ad-hock WG meetings to discuss current work,
- Coordinate the work with collaboration with teams,
- Manage to make a very necessary, useful, beautiful digital project for our community.