Status Report

ICANN DSSA Working Group

Date	Problems: Review &		Missed	Technical	Scope	Estimate
	Approval?	Resources?	Targets?	Problems?	Changes?	Problems?
1-May-11	У	n	n	n	n	n
8-May-11	n	n	n	n	n	n
15-May-11						
22-May-11						
29-May-11						
5-Jun-11						
12-Jun-11						
19-Jun-11						
26-Jun-11						
3-Jul-11						
10-Jul-11						
17-Jul-11						
24-Jul-11						
31-Jul-11						
7-Aug-11						

Accomplishments this period

Schedule leadership call to complete workplan review (Bart) Schedule initial all-working group call (Bart)

Plans for next period

Review/revise workplan (leadership group)
Conduct leadership call to review workplan and prepare for all WG meeting (leadership group)

Issues and concerns

None