

Status Report

ICANN DSSA Working Group

Date	Problems:					
	Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
1-May-11	Reports start -- see earlier reports for status details					
7-Aug-11	n	n	n	n	n	n
14-Aug-11	n	n	n	n	n	n
21-Aug-11	n	n	n	n	n	n
28-Aug-11	n	n	n	n	n	n
4-Sep-11	n	n	n	n	n	n
11-Sep-11	n	n	n	n	n	n
18-Sep-11	y	n	n	n	n	n
25-Sep-11	n	n	n	y	n	n
2-Oct-11						
9-Oct-11						
16-Oct-11						
23-Oct-11						
30-Oct-11	Dakar meeting					
6-Nov-11						

Accomplishments this period

DSSA

Completed first-pass "Threats" scope decisions (a number of "still under discussion" topics remain)
Prepared a first draft summary of "Threats" scope decisions and posted it to the wiki
("Summary of Scope Decisions" PDF - <https://community.icann.org/display/AW/Threats>)
Began sorting through "vulnerabilities" to determine which are in or out of scope
(Latest versions posted to the wiki - <https://community.icann.org/display/AW/Vulnerabilities>)
Notified DSSA that there is tentative consensus around Greg Aaron's post about what topics are in scope
(<http://forum.icann.org/lists/dssa/msg00205.html>) and called for final review
Reviewed and approved (consensus) Greg Aaron's post (<http://forum.icann.org/lists/dssa/msg00205.html>)
about what topics are in scope and why.
Launched a "Consensus-agreed items" page on the wiki and posted Greg's scope-refinement page there
(<https://community.icann.org/display/AW/Consensus-agreed+items>)

DSSA Ops Group

Completed first draft of "handling confidential information" document and began review process
Tested Adobe integrated audio bridge on the Ops call this Monday - test failed, see Issues below

Plans for next period

DSSA

Continue "Vulnerabilities" and scope revisions based on new drafts

DSSA Ops group

Follow up with Adobe integrated audio bridge provider to move the trouble ticket along
Begin drafting progress-update materials for Dakar meeting
Insert DSSA update sessions into respective AC/SO meeting schedules

Review Julie's draft of "handling confidential information" with the Ops group
Determine feasibility of conducting all-DSSA call the week before Dakar -- 20-Oct)

Issues and concerns

Tested Adobe integrated audio bridge on the Ops call this Monday -- bridge failed, due to misconfiguration which blocked international dialing, even on domestic USA calls. Trouble report has been submitted to the bridge vendor (PGIMeet). No response yet.