

## Status Report

### ICANN DSSA Working Group

Date	Problems:					
	Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
1-May-11	Reports start -- see earlier reports for status details					
7-Aug-11	n	n	n	n	n	n
14-Aug-11	n	n	n	n	n	n
21-Aug-11	n	n	n	n	n	n
28-Aug-11	n	n	n	n	n	n
4-Sep-11	n	n	n	n	n	n
11-Sep-11	n	n	n	n	n	n
18-Sep-11	y	n	n	n	n	n
25-Sep-11	n	n	n	y	n	n
2-Oct-11	n	n	n	n	n	n
9-Oct-11						
16-Oct-11						
23-Oct-11	No all-DSSA call this week -- Ops group will meet					
30-Oct-11	Dakar meeting					
6-Nov-11						

### Accomplishments this period

#### DSSA

Continued "Vulnerabilities" and scope revisions based on new drafts

#### DSSA Ops Group

Followed up with Adobe integrated audio bridge provider - bridge is ready for retesting  
Began drafting progress-update materials for Dakar meeting  
Requested that DSSA update sessions be inserted into respective AC/SO meeting schedules  
Decided to cancel the all-DSSA teleconference the week before Dakar (20-Oct)

### Plans for next period

#### DSSA

Continue "Vulnerabilities" and scope revisions based on new drafts  
(Tentative) Review Dakar-update slide deck draft

#### DSSA Ops group

Retest Adobe audio bridge on the Ops call this Monday  
Check on DSSA update sessions schedules in respective AC/SO meetings  
Review Julie's draft of "handling confidential information" with the Ops group  
Review draft Dakar-update deck -- release to all-DSSA for review

## Issues and concerns

None