

Status Report

ICANN DSSA Working Group

Date	Problems:					
	Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
1-May-11	Reports start -- see earlier reports for status details					
7-Aug-11	n	n	n	n	n	n
14-Aug-11	n	n	n	n	n	n
21-Aug-11	n	n	n	n	n	n
28-Aug-11	n	n	n	n	n	n
4-Sep-11	n	n	n	n	n	n
11-Sep-11	n	n	n	n	n	n
18-Sep-11	y	n	n	n	n	n
25-Sep-11	n	n	n	y	n	n
2-Oct-11	n	n	n	n	n	n
9-Oct-11	n	n	n	n	n	n
16-Oct-11						
23-Oct-11	No all-DSSA call this week -- Ops group will meet					
30-Oct-11	Dakar meeting					
6-Nov-11						

Accomplishments this period

DSSA

Continued "Vulnerabilities" and scope revisions based on new drafts

DSSA Ops Group

Tested integrated audio bridge -- audio works -- need to iron out subgroups

Reviewed/revised progress-update materials for Dakar meeting

Requested that DSSA update sessions be inserted into respective AC/SO meeting schedules

Plans for next period

DSSA

Continue "Vulnerabilities" and scope revisions based on new drafts

DSSA Ops group

Learn Adobe sub-group system

Review Julie's draft of "handling confidential information" with the Ops group

Finalize draft Dakar-update deck -- release to ICANN for publication

Review Dakar meeting plans/logistics

Check on DSSA update sessions schedules in respective AC/SO meetings

Issues and concerns

None