

## Status Report

### ICANN DSSA Working Group

Date	Problems:					
	Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
1-May-11	Reports start -- see earlier reports for status details					
7-Aug-11	n	n	n	n	n	n
14-Aug-11	n	n	n	n	n	n
21-Aug-11	n	n	n	n	n	n
28-Aug-11	n	n	n	n	n	n
4-Sep-11	n	n	n	n	n	n
11-Sep-11	n	n	n	n	n	n
18-Sep-11	y	n	n	n	n	n
25-Sep-11	n	n	n	y	n	n
2-Oct-11	n	n	n	n	n	n
9-Oct-11	n	n	n	n	n	n
16-Oct-11	n	n	n	n	n	n
23-Oct-11	No all-DSSA call this week -- Ops group will meet					
30-Oct-11	Dakar meeting					
6-Nov-11	No meetings the week following Dakar					

### Accomplishments this period

#### DSSA

Continued "Vulnerabilities" and scope revisions based on new drafts  
Discussed plans for Dakar meetings

#### DSSA Ops Group

Used integrated audio bridge successfully for the whole Ops call. Audio and recording worked well.  
Reviewed/approved progress-update materials for Dakar meeting  
Released Dakar update deck to ICANN for distribution/posting  
Confirmed that DSSA update sessions have been inserted into respective AC/SO meeting schedules  
Published Dakar meeting schedule  
Continued to prepare agenda and materials for joint DSSA/SSR-RT meeting  
Developed draft "one pager" summary handout for Dakar attendees

### Plans for next period

#### DSSA

No meeting this week -- travel to Dakar

#### DSSA Ops group

Learn Adobe sub-group system  
Review Julie's draft of "handling confidential information" with the Ops group  
Finalize draft DSSA/SSR-RT joint meeting deck -- release to ICANN for publication

Finalize Dakar meeting plans/logistics  
Finalize "one pager" summary handout -- release to ICANN for distribution

### **Issues and concerns**

None