

Status Report

ICANN DSSA Working Group

Date	Problems:					
	Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
1-May-11	Reports start -- see earlier reports for status details					
7-Aug-11	n	n	n	n	n	n
14-Aug-11	n	n	n	n	n	n
21-Aug-11	n	n	n	n	n	n
28-Aug-11	n	n	n	n	n	n
4-Sep-11	n	n	n	n	n	n
11-Sep-11	n	n	n	n	n	n
18-Sep-11	y	n	n	n	n	n
25-Sep-11	n	n	n	y	n	n
2-Oct-11	n	n	n	n	n	n
9-Oct-11	n	n	n	n	n	n
16-Oct-11	n	n	n	n	n	n
23-Oct-11	n	n	n	n	n	n
30-Oct-11	Dakar meeting					
6-Nov-11	No meetings the week following Dakar					

Accomplishments this period

DSSA

Continued "Vulnerabilities" and scope revisions based on new drafts
Discussed plans for Dakar meetings

DSSA Ops Group

Finalized draft DSSA/SSR-RT joint meeting deck and released to ICANN for publication
Finalized Dakar meeting plans/logistics
Finalized "one pager" summary handout and released to ICANN for distribution

Plans for next period

DSSA

Dakar activities;
AC/SO reviews
Joint meeting with SSR-RT group
Face to face DSSA working session

DSSA Ops group

Prepare agenda/meeting-materials for face-to-face session (action: Mikey)

Learn Adobe sub-group system (held over -- action: Mikey)
Review Julie's draft of "handling confidential information" with the Ops group
(held over -- pick up again after Dakar)

Issues and concerns

None