

## Status Report

### ICANN DSSA Working Group

Date	Number	Problems:					Estimate Problems?
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
13-Nov-11		n	n	n	n	n	n
20-Nov-11		n	n	n	n	n	n
27-Nov-11		n	n	n	n	y	n
4-Dec-11		n	n	n	n	n	n
11-Dec-11		n	n	n	n	n	n
18-Dec-11		n	n	n	n	n	n
25-Dec-11		n	n	n	n	n	n
1-Jan-12		holiday break					
8-Jan-12	35	n	n	n	n	n	n
15-Jan-12	36	n	n	n	n	n	n
22-Jan-12	37	n	n	n	n	n	n
29-Jan-12	38	n	n	n	n	n	n
5-Feb-12	39	n	n	n	n	n	n
12-Feb-12	40	n	n	n	n	n	n

### Accomplishments this period

#### DSSA

Discussed top-level architecture  
 Continued building/evaluating the threat-source threat-event tree for non-adversarial threats  
 Briefly reviewed CR meeting schedule

#### DSSA Ops Group

Continued working the "no scaling" methodology issue  
 Reviewed Costa Rica draft -- getting pretty close to final  
 Reviewed CR schedule  
 Reviewed CR meeting plan

### Plans for next period

#### DSSA

Discuss the implications of governmental interventions that could break DNSSEC  
 Continue building/evaluating the threat-source threat-event tree for non-adversarial threats  
 Review schedule

#### DSSA Ops group

Review Costa Rica draft  
Review CR schedule  
Review CR meeting plan

### **Issues and concerns**

None