

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
19-Feb-12	41	y	n	n	n	n	n
26-Feb-12	42	n	n	n	n	n	n
4-Mar-12	43	n	n	n	n	n	n
11-Mar-12							Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	
8-Apr-12							
15-Apr-12							
22-Apr-12							First-round scenarios submitted
29-Apr-12							1st-draft report moved to Word for subsequent editing
6-May-12							
13-May-12							
20-May-12							
27-May-12							
3-Jun-12							Substantive agreement on report-draft and scenarios
10-Jun-12							
17-Jun-12							
24-Jun-12							Travel to Prague
1-Jul-12							Prague meeting complete

Accomplishments this period

DSSA

Reviewed what we learned in CR -- clarified the use of compound-sentence risk scenarios

DSSA Ops Group

Reviewed what we learned in CR and began work on the approach/workplan for the dash to Prague
Laid out first-draft milestone dates for the dash to Prague

Plans for next period

DSSA

Review 1st-draft report outline and risk-scenario tool

DSSA Ops group

Complete discussion of report-outline and risk-scenario tool and release to the full WG
Refine/approve intermediate milestone dates for the Prague deliverables
Discuss how/whether to add new members, whether/how to add observers

Issues and concerns

None