

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
19-Feb-12	41	y	n	n	n	n	n
26-Feb-12	42	n	n	n	n	n	n
4-Mar-12	43	n	n	n	n	n	n
11-Mar-12							Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	
8-Apr-12	47	n	n	n	n	n	
15-Apr-12							
22-Apr-12							First-round scenarios submitted, finalize confidential-info
29-Apr-12							1st-draft report moved to Word for subsequent editing
6-May-12							Select high-risk scenarios for next phase
13-May-12							Immediate-recommendations draft
20-May-12							Release-candidate draft report
27-May-12							
3-Jun-12							Substantive agreement on report-draft and scenarios
10-Jun-12							
17-Jun-12							
24-Jun-12							Travel to Prague
1-Jul-12							Prague meeting complete

Accomplishments this period

DSSA

Reviewed risk-scenario worksheet

DSSA Ops Group

Completed discussion of report-outline and risk-scenario tool and release to the full WG
 Refined/approved intermediate milestone dates for the Prague deliverables
 Discussed how/whether to add new members, whether/how to add observers
 Reviewed coordination discussions with Bill Graham and Bill Manning
 Reviewed recently-released SSR-RT report -- comments from DSSA deemed Too Hard, given timeline

Plans for next period

DSSA

Begin preparing reviewing risk-scenarios
 Review report-outline and begin signing people up for sections

DSSA Ops group

Review/revise milestone dates and assignments

Issues and concerns

None