

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones	
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?		Estimate Problems?
1-May-11		Reports start -- see earlier reports for status details						
19-Feb-12	41	y	n	n	n	n	n	
26-Feb-12	42	n	n	n	n	n	n	
4-Mar-12	43	n	n	n	n	n	n	
11-Mar-12								Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	n	
8-Apr-12	47	n	n	n	n	n	n	
15-Apr-12	48	n	n	n	n	n	n	
22-Apr-12								First-round scenarios submitted, finalize confidential-info
29-Apr-12								1st-draft report moved to Word for subsequent editing
6-May-12								Select high-risk scenarios for next phase
13-May-12								Immediate-recommendations draft
20-May-12								Release-candidate draft report
27-May-12								
3-Jun-12								Substantive agreement on report-draft and scenarios
10-Jun-12								
17-Jun-12								
24-Jun-12								Travel to Prague
1-Jul-12								Prague meeting complete

Accomplishments this period

DSSA

Began preparing reviewing risk-scenarios
 Reviewed report-outline and begin signing people up for sections

DSSA Ops Group

Reviewed/revise milestone dates and assignments
 Discussed/revise confidential-information draft
 Began summarizing risk-scenarios

Plans for next period

DSSA

Continue preparing reviewing risk-scenarios

DSSA Ops group

Revise/release confidential information draft for final review
 Continue to summarize risk-scenarios

Issues and concerns

None