

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
19-Feb-12	41	y	n	n	n	n	
26-Feb-12	42	n	n	n	n	n	
4-Mar-12	43	n	n	n	n	n	
11-Mar-12							Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	
8-Apr-12	47	n	n	n	n	n	
15-Apr-12	48	n	n	n	n	n	
22-Apr-12	49	n	n	y	n	n	First-round scenarios submitted, finalize confidential-info
29-Apr-12							1st-draft report moved to Word for subsequent editing
6-May-12							Select high-risk scenarios for next phase
13-May-12							Immediate-recommendations draft
20-May-12							Release-candidate draft report
27-May-12							
3-Jun-12							Substantive agreement on report-draft and scenarios
10-Jun-12							
17-Jun-12							
24-Jun-12							Travel to Prague
1-Jul-12							Prague meeting complete

Accomplishments this period

DSSA

Continued preparing reviewing risk-scenarios
 Developed summary risk-scenario worksheet
 Discussed confidential-information draft
 Initial "clumping" of risk-scenarios

DSSA Ops Group

Released confidential-info draft for review by DSSA
 Reviewed/revise milestone dates and assignments
 Discussed/revise confidential-information draft

Plans for next period

DSSA

Review "clumped" risk-scenarios -- look for gaps, consolidation-opportunities
 Review revised confidential-info draft -- perhaps publish as a draft?

DSSA Ops group

Move report-draft into Word format
 Revise/release confidential information draft for final review
 Continue to summarize risk-scenarios

Issues and concerns

Well, Mikey got a little aggressive on the "confidential-info" target date. We had a really good discussion and the draft will be much better as a result. But we didn't hit the (pretty arbitrary) target of consensus on the call this week. We may want to explore publishing it as "draft" in our report for Prague.